

MEE EVENTS

Exact Daily Execution Plan

Today, Tomorrow and Every Day Until the Hyderabad Production Pilot

Plan version	1.0
Start date	Tuesday, 18 August 2026
Calendar length	210 calendar days / 30 execution blocks / 150 focused workdays
Normal work	6 focused hours Monday-Friday; 2 review hours Saturday; Sunday rest
Architecture	One Customer/Vendor/Worker Flutter app + separate Employee Mobile Flutter app + one CRM/ERP web + one NestJS backend + one PostgreSQL source of truth
Source roadmap	MEE_EVENTS_MASTER_BUILD_ROADMAP.pdf, repository audit dated 18 August 2026

IMPORTANT: This is a dependency-based plan, not permission to rush. If a day's exit gate is red, repeat that task on the next workday and move later dates. Never skip security, database, money, privacy or release proof to protect a calendar date.

How to work every day

Time	Action	Simple meaning
30 minutes	Understand	Read today's card and identify the user, record, risk and exit gate.
90 minutes	Inspect / debug	Find existing code first. Reproduce the problem. Do not guess.
2 hours	Build / create	Make the smallest connected change. Do not add the next feature.
90 minutes	Test	Check UI -> API -> PostgreSQL -> authorization plus unhappy paths.
30 minutes	Security review	Check roles, scope, personal data, secrets, files and audit.
30 minutes	Close the day	Run gates, inspect diff, update roadmap evidence and tomorrow's task.

Non-negotiable rules

- 1 One roadmap task at a time.
- 2 No direct PostgreSQL access from mobile or web clients.
- 3 No invented role, permission, API, table, status, payment success or notification.
- 4 No bulk deletion. Proven caches/junk only after a reviewed manifest.
- 5 A screen is not Done until UI, API, database, authorization and tests pass.
- 6 A login is not work; attendance is not task completion; activity is not automatically a business outcome.
- 7 Do not mark production-ready without staging, recovery, security, E2E, monitoring and signed release proof.
- 8 If blocked by a business/provider decision, stop implementation and record an Open Decision.

Current starting point

Continue the existing repository. There is one Flutter Customer/Vendor/Worker app, not two duplicate apps. Employee Mobile is a separate planned app and does not exist as a production shell. The immediate task is STAB-01A: restore formatting and lint before building features. Current blockers include failing static/mobile tests, unproved PostgreSQL integration, production OTP/files/payment/notifications, release signing and staging.

First seven calendar days

Date	Hours	Exact focus	Stop when
Tue 18 Aug	6 focused hours	STAB-01A - Classify formatter failures	Every finding has an owner; only proven generated/raw paths are proposed for exclusion.
Wed 19 Aug	6 focused hours	STAB-01A - Restore formatting	Root format check passes without hiding product source.
Thu 20 Aug	6 focused hours	STAB-01A - Restore lint	Root lint passes with zero warnings; typecheck still passes.
Fri 21 Aug	6 focused hours	STAB-01B - Map the 20 Flutter Home failures	A written failure map identifies expected behavior and responsible code for all 20 failures.
Sat 22 Aug	2 review hours	Review only: rerun checks, inspect diff, update roadmap	No new large feature; Monday task is written
Sun 23 Aug	0	Protected rest	No coding except real production incident
Mon 24 Aug	6 focused hours	STAB-01B - Fix the first Home group	The selected group is green and the full suite has fewer failures without regressions.

30 execution blocks

Block	Focus	Primary IDs	Exit goal
1	Restore the quality gate	STAB-01A, STAB-01B	Remove existing verification noise before adding features.
2	Finish stabilization	C-01-T1, STAB-02	Make every existing local gate green and protect the current worktree.
3	Safe cleanup and CI alignment	STAB-03, OD-11 / CI-01, CI-01	Remove only proven waste and make automation match the real repository.
4	Prove PostgreSQL migrations	DB-01, C-03-T2, DB-03	Stop relying only on fake repositories and prove the real database foundation.
5	Idempotency and database CI	DB-02, CI-02	Prevent duplicate money, booking and enquiry records and automate database proof.
6	Production identity	OD-06, AUTH-01, AUTH-02	Replace local-only OTP with production-capable authentication and proven session safety.
7	Employee authorization design	AUTH-03, OD-03	Create least-privilege employee access before Employee Mobile or management views.

Block	Focus	Primary IDs	Exit goal
8	Customer Home and Explore	C-01-T1, C-02-T1	Replace misleading sample paths with reliable approved catalogue data.
9	Final customer navigation and Plan	OD-01, C-03-T1, C-04-T1	Adopt Home -> Explore -> Enquire -> Plan -> Profile intentionally.
10	Customer Enquire	C-03-T1, C-03-T2	Make Enquire a complete first-class customer module.
11	Customer Profile	C-05-T1	Complete account, session, privacy and support controls.
12	CRM Lead Inbox	CRM-01-T1	Give every enquiry an owner, response deadline and auditable state.
13	Employee Work architecture	WORK-01, OD-04	Approve one traceable work concept without creating a fourth disconnected task system.
14	CRM My Work and Follow-up	CRM-02-T1, CRM-03-T1	Make daily employee work visible, executable and measurable.
15	Customer 360 and Pipeline	CRM-04-T1, CRM-05-T1	Connect the customer relationship and enforce the real sales state machine.
16	Quotation workflow	CRM-06-T1	Make commercial offers versioned, approved and customer-actionable.
17	Private files and quotation PDF	OD-07, DOC-01, DOC-02	Protect KYC, proof, invoices and commercial documents.
18	Payment, Booking and Event Record handoff	OD-05 / PAY-01, PAY-02, ERP-01-T1	Protect money-related transitions and create exactly one operational event.
19	ERP Event Control	ERP-01-T1	Make the Event Record the authoritative operational hub.
20	Manager Operations	ERP-02-T1	Assign, execute and monitor event work with real outcomes.
21	Vendor work vertical slice	V-01-T1, V-02	Prove ERP assignment to Vendor Mobile execution and completion.
22	Complete the Vendor product	V-05, V-03-T1, V-04-T1	Build onboarding, catalogue, availability, earnings and quality safely.
23	Worker task and attendance slice	W-01-T1, W-02, W-03	Prove ERP assignment to Worker Mobile execution with privacy-safe attendance.
24	Complete the Worker product	W-05-T1, W-04	Build onboarding, skills, availability, earnings and privacy controls.
25	Employee Mobile foundation	EM-00, EM-08, EM-01	Create a separate secure mobile-first app, not a miniature ERP.
26	Employee Mobile Sales Person	EM-03, EM-04, EM-06, EM-01-T1	Complete one role before starting another.
27	Employee Mobile Telecaller, Manager and Field roles	EM-02-T1, EM-03-T1, EM-04-T1, EM-00	Add mobile roles one by one using approved capabilities.
28	Inventory and Procurement	ERP-05-T1, ERP-06-T1	Prove stock custody, then add purchasing with segregation of duties.
29	Finance, Approvals, Administration and Reports	ERP-07-T1, ERP-08-T1, ERP-09-T1, ERP-10-T1	Reconcile money, control decisions and produce trustworthy management information.
30	Notifications, staging, stores and Hyderabad pilot	NOTIF-01/02, REL-01, REL-02, REL-03/04, REL-05	Operate, observe, recover and release the connected platform safely.

Exact day-by-day calendar

Dates are the planned sequence. Completion gates control reality. If a gate is red, repeat it on the next working day and shift later work. The project is a multi-crore business system; the calendar never overrides correctness.

Execution Block 01: Restore the quality gate

Goal: Remove existing verification noise before adding features.

DAY 001 Tuesday, 18 August 2026		6 focused hours Roadmap: STAB-01A
EXECUTION BLOCK 01: Restore the quality gate		Classify formatter failures
1. UNDERSTAND / INSPECT Root formatter/lint configuration, owned source files, raw Stitch exports, Flutter Home implementation and current test output.		3. DEBUG / CHECK Separate a real product defect from an outdated test or generated file. Never hide a failure with a broad ignore or skipped test.
2. BUILD / CREATE TODAY Group all formatter findings into owned source/docs, generated output and raw design evidence. Write the exact safe-ignore list. Do not change product behavior.		4. TEST Run the focused check first, then root format, lint, typecheck, tests, build, Flutter analyze and Flutter tests as applicable.
		5. STOP ONLY WHEN Every finding has an owner; only proven generated/raw paths are proposed for exclusion.

DAY 002 Wednesday, 19 August 2026		6 focused hours Roadmap: STAB-01A
EXECUTION BLOCK 01: Restore the quality gate		Restore formatting
1. UNDERSTAND / INSPECT Root formatter/lint configuration, owned source files, raw Stitch exports, Flutter Home implementation and current test output.		3. DEBUG / CHECK Separate a real product defect from an outdated test or generated file. Never hide a failure with a broad ignore or skipped test.
2. BUILD / CREATE TODAY Apply narrow ignore rules and format only owned code and documents. Inspect every unexpected large diff before keeping it.		4. TEST Run the focused check first, then root format, lint, typecheck, tests, build, Flutter analyze and Flutter tests as applicable.
		5. STOP ONLY WHEN Root format check passes without hiding product source.

DAY 003 | Thursday, 20 August 2026**6 focused hours | Roadmap: STAB-01A****EXECUTION BLOCK 01: Restore the quality gate****Restore lint****1. UNDERSTAND / INSPECT**

Root formatter/lint configuration, owned source files, raw Stitch exports, Flutter Home implementation and current test output.

2. BUILD / CREATE TODAY

Replace or correctly justify the Next.js raw image usage. Fix any remaining lint warning without disabling the rule globally.

3. DEBUG / CHECK

Separate a real product defect from an outdated test or generated file. Never hide a failure with a broad ignore or skipped test.

4. TEST

Run the focused check first, then root format, lint, typecheck, tests, build, Flutter analyze and Flutter tests as applicable.

5. STOP ONLY WHEN

Root lint passes with zero warnings; typecheck still passes.

DAY 004 | Friday, 21 August 2026**6 focused hours | Roadmap: STAB-01B****EXECUTION BLOCK 01: Restore the quality gate****Map the 20 Flutter Home failures****1. UNDERSTAND / INSPECT**

Root formatter/lint configuration, owned source files, raw Stitch exports, Flutter Home implementation and current test output.

2. BUILD / CREATE TODAY

Run Home tests by name and group failures into ordering, limits, scrolling, text scale, event selection, images and fallback icons.

3. DEBUG / CHECK

Separate a real product defect from an outdated test or generated file. Never hide a failure with a broad ignore or skipped test.

4. TEST

Run the focused check first, then root format, lint, typecheck, tests, build, Flutter analyze and Flutter tests as applicable.

5. STOP ONLY WHEN

A written failure map identifies expected behavior and responsible code for all 20 failures.

DAY 005 | Saturday, 22 August 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 01: Restore the quality gate**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Remove existing verification noise before adding features.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 006 Sunday, 23 August 2026	0 work hours - protected rest
SUNDAY - DO NOT CODE	Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 007 Monday, 24 August 2026	6 focused hours Roadmap: STAB-01B
---	--

EXECUTION BLOCK 01: Restore the quality gate**Fix the first Home group****1. UNDERSTAND / INSPECT**

Root formatter/lint configuration, owned source files, raw Stitch exports, Flutter Home implementation and current test output.

2. BUILD / CREATE TODAY

Repair the smallest confirmed Home behavior group. Keep approved responsive design and update a test only when the requirement changed intentionally.

3. DEBUG / CHECK

Separate a real product defect from an outdated test or generated file. Never hide a failure with a broad ignore or skipped test.

4. TEST

Run the focused check first, then root format, lint, typecheck, tests, build, Flutter analyze and Flutter tests as applicable.

5. STOP ONLY WHEN

The selected group is green and the full suite has fewer failures without regressions.

Execution Block 02: Finish stabilization

Goal: Make every existing local gate green and protect the current worktree.

DAY 008 Tuesday, 25 August 2026	6 focused hours Roadmap: C-01-T1
--	---

EXECUTION BLOCK 02: Finish stabilization**Fix occasion order and display limits****1. UNDERSTAND / INSPECT**

Flutter Home widget, responsive layouts, text scaling, scroll behavior, catalogue fallback data, current Git changes and CI-equivalent commands.

2. BUILD / CREATE TODAY

Correct backend/displayOrder mapping, occasion limit and service subset behavior while preserving live-data order.

3. DEBUG / CHECK

Use one failing test at a time. Check 320/390 widths and text scales before modifying layout constraints.

4. TEST

Run focused Home tests after each change, then all Flutter tests and the full TypeScript verification sequence.

5. STOP ONLY WHEN

Ordering and limit tests pass at all covered device widths.

DAY 009 | Wednesday, 26 August 2026**6 focused hours | Roadmap: C-01-T1****EXECUTION BLOCK 02: Finish stabilization****Fix vertical and horizontal scrolling****1. UNDERSTAND / INSPECT**

Flutter Home widget, responsive layouts, text scaling, scroll behavior, catalogue fallback data, current Git changes and CI-equivalent commands.

2. BUILD / CREATE TODAY

Repair occasion rail gesture behavior, next-column peek and final action panel reachability without nested-scroll overflow.

3. DEBUG / CHECK

Use one failing test at a time. Check 320/390 widths and text scales before modifying layout constraints.

4. TEST

Run focused Home tests after each change, then all Flutter tests and the full TypeScript verification sequence.

5. STOP ONLY WHEN

All scrolling tests pass using real gestures.

DAY 010 | Thursday, 27 August 2026**6 focused hours | Roadmap: C-01-T1****EXECUTION BLOCK 02: Finish stabilization****Fix responsive Home layout****1. UNDERSTAND / INSPECT**

Flutter Home widget, responsive layouts, text scaling, scroll behavior, catalogue fallback data, current Git changes and CI-equivalent commands.

2. BUILD / CREATE TODAY

Repair hero growth and overflow at 320/390 widths and text scales 1.0 through 2.0.

3. DEBUG / CHECK

Use one failing test at a time. Check 320/390 widths and text scales before modifying layout constraints.

4. TEST

Run focused Home tests after each change, then all Flutter tests and the full TypeScript verification sequence.

5. STOP ONLY WHEN

No overflow; every responsive Home test passes.

DAY 011 Friday, 28 August 2026		6 focused hours Roadmap: C-01-T1	
EXECUTION BLOCK 02: Finish stabilization		Fix event selection and fallback media	
1. UNDERSTAND / INSPECT Flutter Home widget, responsive layouts, text scaling, scroll behavior, catalogue fallback data, current Git changes and CI-equivalent commands.		3. DEBUG / CHECK Use one failing test at a time. Check 320/390 widths and text scales before modifying layout constraints.	
2. BUILD / CREATE TODAY Correct nearest-event selection, matched cover URL behavior and distinct fallback icons for missing occasion types.		4. TEST Run focused Home tests after each change, then all Flutter tests and the full TypeScript verification sequence.	
		5. STOP ONLY WHEN Event and fallback-media tests pass with no invalid image exception.	
DAY 012 Saturday, 29 August 2026		2 review hours	
SATURDAY REVIEW - NO LARGE NEW FEATURE		Review execution block 02: Finish stabilization	
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.		STOP ONLY WHEN Make every existing local gate green and protect the current worktree. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.	
DAY 013 Sunday, 30 August 2026		0 work hours - protected rest	
SUNDAY - DO NOT CODE		Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.	

DAY 014 | Monday, 31 August 2026**6 focused hours | Roadmap: STAB-02****EXECUTION BLOCK 02: Finish stabilization****Run full verification and protect changes****1. UNDERSTAND / INSPECT**

Flutter Home widget, responsive layouts, text scaling, scroll behavior, catalogue fallback data, current Git changes and CI-equivalent commands.

2. BUILD / CREATE TODAY

Run every gate, review the complete diff, classify modified/deleted/untracked files and prepare small reviewable change groups.

3. DEBUG / CHECK

Use one failing test at a time. Check 320/390 widths and text scales before modifying layout constraints.

4. TEST

Run focused Home tests after each change, then all Flutter tests and the full TypeScript verification sequence.

5. STOP ONLY WHEN

All local gates are green and no unexplained deletion or unowned change remains.

Execution Block 03: Safe cleanup and CI alignment

Goal: Remove only proven waste and make automation match the real repository.

DAY 015 | Tuesday, 01 September 2026**6 focused hours | Roadmap: STAB-03****EXECUTION BLOCK 03: Safe cleanup and CI alignment****Approve the cleanup manifest****1. UNDERSTAND / INSPECT**

Generated caches, invalid 29-byte image assets, exact duplicate hashes, logs, .DS_Store files, branch configuration and CI API URL.

2. BUILD / CREATE TODAY

List exact paths, size, reason, recovery method and replacement requirement. Separate caches from evidence and source.

3. DEBUG / CHECK

Prove a file is generated, junk or duplicated before removal. Confirm required replacement assets and licensing.

4. TEST

Reinstall/rebuild after cleanup and run the exact CI commands locally. Confirm no required asset is missing.

5. STOP ONLY WHEN

Founder-approved manifest exists; uncertain design/evidence files are excluded.

DAY 016 | Wednesday, 02 September 2026**6 focused hours | Roadmap: STAB-03****EXECUTION BLOCK 03: Safe cleanup and CI alignment****1. UNDERSTAND / INSPECT**

Generated caches, invalid 29-byte image assets, exact duplicate hashes, logs, .DS_Store files, branch configuration and CI API URL.

2. BUILD / CREATE TODAY

Replace required 29-byte HTML files with approved images or an intentional product fallback. Record asset source/license.

Replace broken images**3. DEBUG / CHECK**

Prove a file is generated, junk or duplicated before removal. Confirm required replacement assets and licensing.

4. TEST

Reinstall/rebuild after cleanup and run the exact CI commands locally. Confirm no required asset is missing.

5. STOP ONLY WHEN

Every bundled image decodes; image tests and app build pass.

DAY 017 | Thursday, 03 September 2026**6 focused hours | Roadmap: STAB-03****EXECUTION BLOCK 03: Safe cleanup and CI alignment****1. UNDERSTAND / INSPECT**

Generated caches, invalid 29-byte image assets, exact duplicate hashes, logs, .DS_Store files, branch configuration and CI API URL.

2. BUILD / CREATE TODAY

Delete only approved caches, logs and OS junk, then reinstall/rebuild them where required.

Remove proven regenerable waste**3. DEBUG / CHECK**

Prove a file is generated, junk or duplicated before removal. Confirm required replacement assets and licensing.

4. TEST

Reinstall/rebuild after cleanup and run the exact CI commands locally. Confirm no required asset is missing.

5. STOP ONLY WHEN

Project rebuilds cleanly and disk cleanup does not remove product evidence.

DAY 018 Friday, 04 September 2026	6 focused hours Roadmap: OD-11 / CI-01
--	---

EXECUTION BLOCK 03: Safe cleanup and CI alignment**Choose the canonical Git branch****1. UNDERSTAND / INSPECT**

Generated caches, invalid 29-byte image assets, exact duplicate hashes, logs, .DS_Store files, branch configuration and CI API URL.

2. BUILD / CREATE TODAY

Confirm master or main, document the decision and align repository protection expectations.

3. DEBUG / CHECK

Prove a file is generated, junk or duplicated before removal. Confirm required replacement assets and licensing.

4. TEST

Reinstall/rebuild after cleanup and run the exact CI commands locally. Confirm no required asset is missing.

5. STOP ONLY WHEN

One canonical branch is approved and named in CI/docs.

DAY 019 Saturday, 05 September 2026	2 review hours
SATURDAY REVIEW - NO LARGE NEW FEATURE	Review execution block 03: Safe cleanup and CI alignment
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.	STOP ONLY WHEN Remove only proven waste and make automation match the real repository. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 020 Sunday, 06 September 2026	0 work hours - protected rest
SUNDAY - DO NOT CODE	Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 021 | Monday, 07 September 2026**6 focused hours | Roadmap: CI-01****EXECUTION BLOCK 03: Safe cleanup and CI alignment****Correct and prove CI configuration****1. UNDERSTAND / INSPECT**

Generated caches, invalid 29-byte image assets, exact duplicate hashes, logs, .DS_Store files, branch configuration and CI API URL.

2. BUILD / CREATE TODAY

Fix push trigger and Flutter API port, then execute CI-equivalent checks and inspect artifact configuration.

3. DEBUG / CHECK

Prove a file is generated, junk or duplicated before removal. Confirm required replacement assets and licensing.

4. TEST

Reinstall/rebuild after cleanup and run the exact CI commands locally. Confirm no required asset is missing.

5. STOP ONLY WHEN

Intended pushes/PRs run correct jobs against port 3002 configuration.

Execution Block 04: Prove PostgreSQL migrations

Goal: Stop relying only on fake repositories and prove the real database foundation.

DAY 022 | Tuesday, 08 September 2026**6 focused hours | Roadmap: DB-01****EXECUTION BLOCK 04: Prove PostgreSQL migrations****Start an isolated database****1. UNDERSTAND / INSPECT**

Docker/service health, migrations 0001-0020, schema_migrations, constraints, indexes and demo smoke scripts.

2. BUILD / CREATE TODAY

Start local Postgres/Redis using the project compose file and verify health without using production credentials.

3. DEBUG / CHECK

Start from a clean database. Fix the migration or repository contract, never hand-edit production-like schema.

4. TEST

Apply all migrations, inspect schema, run enquiry-to-lead smoke and verify rollback/audit/outbox using PostgreSQL.

5. STOP ONLY WHEN

Database is healthy and disposable; environment points only to local development.

DAY 023 | Wednesday, 09 September 2026**6 focused hours | Roadmap: DB-01****EXECUTION BLOCK 04: Prove PostgreSQL migrations****Apply migrations 0001-0020****1. UNDERSTAND / INSPECT**

Docker/service health, migrations 0001-0020, schema_migrations, constraints, indexes and demo smoke scripts.

2. BUILD / CREATE TODAY

Apply migrations in order to a clean database and inspect schema_migrations plus table/constraint counts.

3. DEBUG / CHECK

Start from a clean database. Fix the migration or repository contract, never hand-edit production-like schema.

4. TEST

Apply all migrations, inspect schema, run enquiry-to-lead smoke and verify rollback/audit/outbox using PostgreSQL.

5. STOP ONLY WHEN

All 20 migrations apply cleanly and create the expected connected schema.

DAY 024 | Thursday, 10 September 2026**6 focused hours | Roadmap: DB-01****EXECUTION BLOCK 04: Prove PostgreSQL migrations****Prove migration repeat behavior****1. UNDERSTAND / INSPECT**

Docker/service health, migrations 0001-0020, schema_migrations, constraints, indexes and demo smoke scripts.

2. BUILD / CREATE TODAY

Run the documented migration command again and test a fresh second database to catch ordering or hidden-state defects.

3. DEBUG / CHECK

Start from a clean database. Fix the migration or repository contract, never hand-edit production-like schema.

4. TEST

Apply all migrations, inspect schema, run enquiry-to-lead smoke and verify rollback/audit/outbox using PostgreSQL.

5. STOP ONLY WHEN

Repeat command is safe and a second clean database matches the first.

DAY 025 | Friday, 11 September 2026**6 focused hours | Roadmap: C-03-T2****EXECUTION BLOCK 04: Prove PostgreSQL migrations****Run enquiry-to-lead on PostgreSQL****1. UNDERSTAND / INSPECT**

Docker/service health, migrations 0001-0020, schema_migrations, constraints, indexes and demo smoke scripts.

2. BUILD / CREATE TODAY

Start NestJS against the migrated database and execute customer enquiry creation through CRM lead creation.

3. DEBUG / CHECK

Start from a clean database. Fix the migration or repository contract, never hand-edit production-like schema.

4. TEST

Apply all migrations, inspect schema, run enquiry-to-lead smoke and verify rollback/audit/outbox using PostgreSQL.

5. STOP ONLY WHEN

One enquiry produces exactly one linked lead in a transaction.

DAY 026 | Saturday, 12 September 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 04: Prove PostgreSQL migrations**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Stop relying only on fake repositories and prove the real database foundation.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 027 | Sunday, 13 September 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 028 | Monday, 14 September 2026**6 focused hours | Roadmap: DB-03****EXECUTION BLOCK 04: Prove PostgreSQL migrations****Verify audit, outbox and rollback****1. UNDERSTAND / INSPECT**

Docker/service health, migrations 0001-0020, schema_migrations, constraints, indexes and demo smoke scripts.

2. BUILD / CREATE TODAY

Force a controlled failure and inspect business record, audit and outbox atomicity.

3. DEBUG / CHECK

Start from a clean database. Fix the migration or repository contract, never hand-edit production-like schema.

4. TEST

Apply all migrations, inspect schema, run enquiry-to-lead smoke and verify rollback/audit/outbox using PostgreSQL.

5. STOP ONLY WHEN

Failed commands leave no partial records; successful command writes required companions.

Execution Block 05: Idempotency and database CI

Goal: Prevent duplicate money, booking and enquiry records and automate database proof.

DAY 029 | Tuesday, 15 September 2026**6 focused hours | Roadmap: DB-02****EXECUTION BLOCK 05: Idempotency and database CI****Approve idempotency behavior****1. UNDERSTAND / INSPECT**

idempotency_records, critical create handlers, request identifiers, optimistic version fields and CI job structure.

2. BUILD / CREATE TODAY

Define key owner, request fingerprint, response replay, expiry and conflict behavior for critical commands.

3. DEBUG / CHECK

Replay the same key and payload, then the same key with a different payload. Test concurrent requests.

4. TEST

Real PostgreSQL repository/API integration in CI with clean migration for every run.

5. STOP ONLY WHEN

Written policy covers enquiry, payment, booking and Event Record creation.

DAY 030 | Wednesday, 16 September 2026

6 focused hours | Roadmap: DB-02

EXECUTION BLOCK 05: Idempotency and database CI**Protect enquiry submission****1. UNDERSTAND / INSPECT**

idempotency_records, critical create handlers, request identifiers, optimistic version fields and CI job structure.

2. BUILD / CREATE TODAY

Implement idempotency around enquiry creation and linked lead transaction.

3. DEBUG / CHECK

Replay the same key and payload, then the same key with a different payload. Test concurrent requests.

4. TEST

Real PostgreSQL repository/API integration in CI with clean migration for every run.

5. STOP ONLY WHEN

Same key/payload returns one result; changed payload conflicts; tests pass.

DAY 031 | Thursday, 17 September 2026

6 focused hours | Roadmap: DB-02

EXECUTION BLOCK 05: Idempotency and database CI**Protect payment and booking creation****1. UNDERSTAND / INSPECT**

idempotency_records, critical create handlers, request identifiers, optimistic version fields and CI job structure.

2. BUILD / CREATE TODAY

Apply approved idempotency to payment confirmation, booking and Event Record handoff.

3. DEBUG / CHECK

Replay the same key and payload, then the same key with a different payload. Test concurrent requests.

4. TEST

Real PostgreSQL repository/API integration in CI with clean migration for every run.

5. STOP ONLY WHEN

Retries cannot create duplicate payment, booking or event records.

DAY 032 Friday, 18 September 2026	6 focused hours Roadmap: DB-02
--	---

EXECUTION BLOCK 05: Idempotency and database CI**Prove concurrency and stale versions**

1. UNDERSTAND / INSPECT idempotency_records, critical create handlers, request identifiers, optimistic version fields and CI job structure. 2. BUILD / CREATE TODAY Run parallel/replay tests and reject outdated version updates with a clear client error.	3. DEBUG / CHECK Replay the same key and payload, then the same key with a different payload. Test concurrent requests. 4. TEST Real PostgreSQL repository/API integration in CI with clean migration for every run. 5. STOP ONLY WHEN Only one valid mutation wins and stale writes never silently overwrite data.
--	--

DAY 033 Saturday, 19 September 2026	2 review hours
SATURDAY REVIEW - NO LARGE NEW FEATURE	Review execution block 05: Idempotency and database CI
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.	STOP ONLY WHEN Prevent duplicate money, booking and enquiry records and automate database proof. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 034 Sunday, 20 September 2026	0 work hours - protected rest
SUNDAY - DO NOT CODE	Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 035 | Monday, 21 September 2026

6 focused hours | Roadmap: CI-02

EXECUTION BLOCK 05: Idempotency and database CI**Add the PostgreSQL integration job****1. UNDERSTAND / INSPECT**

idempotency_records, critical create handlers, request identifiers, optimistic version fields and CI job structure.

2. BUILD / CREATE TODAY

Create isolated CI database service, migrate it and run repository/API integration tests.

3. DEBUG / CHECK

Replay the same key and payload, then the same key with a different payload. Test concurrent requests.

4. TEST

Real PostgreSQL repository/API integration in CI with clean migration for every run.

5. STOP ONLY WHEN

CI proves clean migrations and critical connected flows on every protected change.

Execution Block 06: Production identity

Goal: Replace local-only OTP with production-capable authentication and proven session safety.

DAY 036 | Tuesday, 22 September 2026

6 focused hours | Roadmap: OD-06

EXECUTION BLOCK 06: Production identity**Select the OTP provider****1. UNDERSTAND / INSPECT**

OTP provider placeholder, environment schema, challenge limits, device sessions, access/refresh token rotation and logs.

2. BUILD / CREATE TODAY

Approve provider, sender identity, cost, Hyderabad/India delivery, privacy, failover and support owner.

3. DEBUG / CHECK

Test provider timeout, duplicate delivery, wrong code, expiry, resend, maximum attempts and refresh token reuse.

4. TEST

Unit plus staging/provider integration for OTP; API tests for login, refresh, role switch, logout and revocation.

5. STOP ONLY WHEN

Decision is documented with credentials owned outside Git.

DAY 037 | Wednesday, 23 September 2026**6 focused hours | Roadmap: AUTH-01****EXECUTION BLOCK 06: Production identity****Implement the provider adapter****1. UNDERSTAND / INSPECT**

OTP provider placeholder, environment schema, challenge limits, device sessions, access/refresh token rotation and logs.

2. BUILD / CREATE TODAY

Add validated provider configuration and a real delivery adapter behind the current identity port.

3. DEBUG / CHECK

Test provider timeout, duplicate delivery, wrong code, expiry, resend, maximum attempts and refresh token reuse.

4. TEST

Unit plus staging/provider integration for OTP; API tests for login, refresh, role switch, logout and revocation.

5. STOP ONLY WHEN

Staging sends an OTP and production mode no longer reaches the 503 placeholder.

DAY 038 | Thursday, 24 September 2026**6 focused hours | Roadmap: AUTH-01****EXECUTION BLOCK 06: Production identity****Test challenge abuse controls****1. UNDERSTAND / INSPECT**

OTP provider placeholder, environment schema, challenge limits, device sessions, access/refresh token rotation and logs.

2. BUILD / CREATE TODAY

Verify expiry, resend cooldown, hourly limit, wrong attempts and one-time consumption.

3. DEBUG / CHECK

Test provider timeout, duplicate delivery, wrong code, expiry, resend, maximum attempts and refresh token reuse.

4. TEST

Unit plus staging/provider integration for OTP; API tests for login, refresh, role switch, logout and revocation.

5. STOP ONLY WHEN

All abuse and unhappy paths fail closed with safe messages.

DAY 039 | Friday, 25 September 2026**6 focused hours | Roadmap: AUTH-01****EXECUTION BLOCK 06: Production identity****Prove session rotation and revocation****1. UNDERSTAND / INSPECT**

OTP provider placeholder, environment schema, challenge limits, device sessions, access/refresh token rotation and logs.

2. BUILD / CREATE TODAY

Test access expiry, refresh rotation, old-token reuse, logout and revoked device behavior.

3. DEBUG / CHECK

Test provider timeout, duplicate delivery, wrong code, expiry, resend, maximum attempts and refresh token reuse.

4. TEST

Unit plus staging/provider integration for OTP; API tests for login, refresh, role switch, logout and revocation.

5. STOP ONLY WHEN

Revoked/reused sessions stop immediately and create audit evidence.

DAY 040 | Saturday, 26 September 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 06: Production identity**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Replace local-only OTP with production-capable authentication and proven session safety.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 041 | Sunday, 27 September 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 042 | Monday, 28 September 2026**6 focused hours | Roadmap: AUTH-02****EXECUTION BLOCK 06: Production identity****Decide distributed rate limiting****1. UNDERSTAND / INSPECT**

OTP provider placeholder, environment schema, challenge limits, device sessions, access/refresh token rotation and logs.

2. BUILD / CREATE TODAY

Approve shared Redis counters for multi-replica deployment and add monitoring requirements.

3. DEBUG / CHECK

Test provider timeout, duplicate delivery, wrong code, expiry, resend, maximum attempts and refresh token reuse.

4. TEST

Unit plus staging/provider integration for OTP; API tests for login, refresh, role switch, logout and revocation.

5. STOP ONLY WHEN

Scaling topology has a tested abuse-control design.

Execution Block 07: Employee authorization design

Goal: Create least-privilege employee access before Employee Mobile or management views.

DAY 043 | Tuesday, 29 September 2026**6 focused hours | Roadmap: AUTH-03****EXECUTION BLOCK 07: Employee authorization design****Inventory actual capabilities****1. UNDERSTAND / INSPECT**

Current employee/support/finance/manager/admin/auditor capability arrays, role assignments, branch and record scopes.

2. BUILD / CREATE TODAY

Create the current role-to-capability matrix directly from source and flag the literal duplicate capability entry.

3. DEBUG / CHECK

Look for broad employee permissions, UI-only checks and cross-branch/team record leakage.

4. TEST

Capability, scope, assignment and record-level denial tests for every persona bundle.

5. STOP ONLY WHEN

Matrix matches code exactly; no invented permission is included.

DAY 044 | Wednesday, 30 September 2026**6 focused hours | Roadmap: OD-03****EXECUTION BLOCK 07: Employee authorization design****Design Sales and Telecaller bundles****1. UNDERSTAND / INSPECT**

Current employee/support/finance/manager/admin/auditor capability arrays, role assignments, branch and record scopes.

2. BUILD / CREATE TODAY

Map minimum lead, customer, follow-up, quotation and own-work capabilities plus assignment scope.

3. DEBUG / CHECK

Look for broad employee permissions, UI-only checks and cross-branch/team record leakage.

4. TEST

Capability, scope, assignment and record-level denial tests for every persona bundle.

5. STOP ONLY WHEN

Sales/Telecaller cannot see unassigned or unauthorized records.

DAY 045 | Thursday, 01 October 2026**6 focused hours | Roadmap: OD-03****EXECUTION BLOCK 07: Employee authorization design****Design Manager and Field bundles****1. UNDERSTAND / INSPECT**

Current employee/support/finance/manager/admin/auditor capability arrays, role assignments, branch and record scopes.

2. BUILD / CREATE TODAY

Map team/event/task/approval capabilities with department, event and branch scope.

3. DEBUG / CHECK

Look for broad employee permissions, UI-only checks and cross-branch/team record leakage.

4. TEST

Capability, scope, assignment and record-level denial tests for every persona bundle.

5. STOP ONLY WHEN

Manager access is bounded; complex finance/admin remains web-only unless approved.

DAY 046 Friday, 02 October 2026	6 focused hours Roadmap: OD-03
--	---

EXECUTION BLOCK 07: Employee authorization design**Design Finance, Support and Marketing bundles**

1. UNDERSTAND / INSPECT Current employee/support/finance/manager/admin/auditor capability arrays, role assignments, branch and record scopes. 2. BUILD / CREATE TODAY Define minimum business access; mark campaign/marketing permissions planned until the domain exists.	3. DEBUG / CHECK Look for broad employee permissions, UI-only checks and cross-branch/team record leakage. 4. TEST Capability, scope, assignment and record-level denial tests for every persona bundle. 5. STOP ONLY WHEN No persona receives capabilities for a missing or unapproved product.
--	---

DAY 047 Saturday, 03 October 2026	2 review hours
SATURDAY REVIEW - NO LARGE NEW FEATURE	Review execution block 07: Employee authorization design
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.	STOP ONLY WHEN Create least-privilege employee access before Employee Mobile or management views. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 048 Sunday, 04 October 2026	0 work hours - protected rest
SUNDAY - DO NOT CODE	Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 049 | Monday, 05 October 2026**6 focused hours | Roadmap: AUTH-03****EXECUTION BLOCK 07: Employee authorization design****Implement authorization proof****1. UNDERSTAND / INSPECT**

Current employee/support/finance/manager/admin/auditor capability arrays, role assignments, branch and record scopes.

2. BUILD / CREATE TODAY

Add denial tests for persona, branch, team, assignment, record and invalid state.

3. DEBUG / CHECK

Look for broad employee permissions, UI-only checks and cross-branch/team record leakage.

4. TEST

Capability, scope, assignment and record-level denial tests for every persona bundle.

5. STOP ONLY WHEN

Least-privilege matrix is approved and backend tests prove denials.

Execution Block 08: Customer Home and Explore

Goal: Replace misleading sample paths with reliable approved catalogue data.

DAY 050 | Tuesday, 06 October 2026**6 focused hours | Roadmap: C-01-T1****EXECUTION BLOCK 08: Customer Home and Explore****Connect Home to live catalogue****1. UNDERSTAND / INSPECT**

Home/Explore repositories, catalogue/search APIs, customer-safe fields, media review state, loading and offline UI.

2. BUILD / CREATE TODAY

Replace sample occasion/service feed with approved backend data while keeping stable ordering.

3. DEBUG / CHECK

Test empty catalogue, slow/error responses, invalid URLs, large text and small screens without falling back to fake business data.

4. TEST

Widget, API and device tests across live, empty, error and retry states; verify internal vendor price never appears.

5. STOP ONLY WHEN

Home renders authoritative catalogue data and all existing Home tests stay green.

DAY 051 | Wednesday, 07 October 2026**6 focused hours | Roadmap: C-01-T1****EXECUTION BLOCK 08: Customer Home and Explore****Complete Home states****1. UNDERSTAND / INSPECT**

Home/Explore repositories, catalogue/search APIs, customer-safe fields, media review state, loading and offline UI.

2. BUILD / CREATE TODAY

Build skeleton/loading, empty, retry, offline and safe media fallback states.

3. DEBUG / CHECK

Test empty catalogue, slow/error responses, invalid URLs, large text and small screens without falling back to fake business data.

4. TEST

Widget, API and device tests across live, empty, error and retry states; verify internal vendor price never appears.

5. STOP ONLY WHEN

Home never lies, crashes or overflows when data/network is unavailable.

DAY 052 | Thursday, 08 October 2026**6 focused hours | Roadmap: C-02-T1****EXECUTION BLOCK 08: Customer Home and Explore****Connect Explore hierarchy****1. UNDERSTAND / INSPECT**

Home/Explore repositories, catalogue/search APIs, customer-safe fields, media review state, loading and offline UI.

2. BUILD / CREATE TODAY

Map events, functions, services and subcategories from the versioned catalogue API.

3. DEBUG / CHECK

Test empty catalogue, slow/error responses, invalid URLs, large text and small screens without falling back to fake business data.

4. TEST

Widget, API and device tests across live, empty, error and retry states; verify internal vendor price never appears.

5. STOP ONLY WHEN

Explore hierarchy matches approved database content without hard-coded duplicates.

DAY 053 | Friday, 09 October 2026**6 focused hours | Roadmap: C-02-T1****EXECUTION BLOCK 08: Customer Home and Explore****Complete search and favorites****1. UNDERSTAND / INSPECT**

Home/Explore repositories, catalogue/search APIs, customer-safe fields, media review state, loading and offline UI.

2. BUILD / CREATE TODAY

Finish search filters, result states, favorite persistence and Plan/Enquire entry points.

3. DEBUG / CHECK

Test empty catalogue, slow/error responses, invalid URLs, large text and small screens without falling back to fake business data.

4. TEST

Widget, API and device tests across live, empty, error and retry states; verify internal vendor price never appears.

5. STOP ONLY WHEN

Search/favorite actions are deterministic and own-user scoped.

DAY 054 | Saturday, 10 October 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 08: Customer Home and Explore**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Replace misleading sample paths with reliable approved catalogue data.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 055 | Sunday, 11 October 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 056 | Monday, 12 October 2026**6 focused hours | Roadmap: C-02-T1****EXECUTION BLOCK 08: Customer Home and Explore****Prove customer-safe catalogue****1. UNDERSTAND / INSPECT**

Home/Explore repositories, catalogue/search APIs, customer-safe fields, media review state, loading and offline UI.

2. BUILD / CREATE TODAY

Inspect mobile responses and add tests that exclude base prices, internal notes and unapproved media.

3. DEBUG / CHECK

Test empty catalogue, slow/error responses, invalid URLs, large text and small screens without falling back to fake business data.

4. TEST

Widget, API and device tests across live, empty, error and retry states; verify internal vendor price never appears.

5. STOP ONLY WHEN

Privacy/field-filter tests and Android/iOS device smoke pass.

Execution Block 09: Final customer navigation and Plan

Goal: Adopt Home -> Explore -> Enquire -> Plan -> Profile intentionally.

DAY 057 | Tuesday, 13 October 2026**6 focused hours | Roadmap: OD-01****EXECUTION BLOCK 09: Final customer navigation and Plan****Approve the navigation mapping****1. UNDERSTAND / INSPECT**

CustomerTab enum/order, IndexedStack, routes, saved state, deep links, enquiry history and Plan cache.

2. BUILD / CREATE TODAY

Confirm Enquire owns creation/history/quotes/bookings, Plan owns preparation, and Account becomes Profile.

3. DEBUG / CHECK

Check tab restoration, back button, deep links, logged-out redirects and existing user cache migration.

4. TEST

Navigation/widget/device tests plus Plan persistence, validation and exactly-once enquiry submission.

5. STOP ONLY WHEN

Product decision is recorded with route and migration impact.

DAY 058 | Wednesday, 14 October 2026**6 focused hours | Roadmap: C-03-T1****EXECUTION BLOCK 09: Final customer navigation and Plan****Change tab order and labels****1. UNDERSTAND / INSPECT**

CustomerTab enum/order, IndexedStack, routes, saved state, deep links, enquiry history and Plan cache.

2. BUILD / CREATE TODAY

Implement Home, Explore, Enquire, Plan, Profile without changing backend record ownership.

3. DEBUG / CHECK

Check tab restoration, back button, deep links, logged-out redirects and existing user cache migration.

4. TEST

Navigation/widget/device tests plus Plan persistence, validation and exactly-once enquiry submission.

5. STOP ONLY WHEN

All five destinations open correctly and role gateway is unaffected.

DAY 059 | Thursday, 15 October 2026**6 focused hours | Roadmap: C-03-T1****EXECUTION BLOCK 09: Final customer navigation and Plan****Migrate routes and deep links****1. UNDERSTAND / INSPECT**

CustomerTab enum/order, IndexedStack, routes, saved state, deep links, enquiry history and Plan cache.

2. BUILD / CREATE TODAY

Update internal navigation, restoration and deep-link targets from old Enquiries/Account naming.

3. DEBUG / CHECK

Check tab restoration, back button, deep links, logged-out redirects and existing user cache migration.

4. TEST

Navigation/widget/device tests plus Plan persistence, validation and exactly-once enquiry submission.

5. STOP ONLY WHEN

Old supported links migrate or fail safely; new links are tested.

DAY 060 Friday, 16 October 2026		6 focused hours Roadmap: C-04-T1	
EXECUTION BLOCK 09: Final customer navigation and Plan		Finalize Plan draft storage	
1. UNDERSTAND / INSPECT CustomerTab enum/order, IndexedStack, routes, saved state, deep links, enquiry history and Plan cache.		3. DEBUG / CHECK Check tab restoration, back button, deep links, logged-out redirects and existing user cache migration.	
2. BUILD / CREATE TODAY Define local/server draft boundary, version cache data and recover valid drafts after restart.		4. TEST Navigation/widget/device tests plus Plan persistence, validation and exactly-once enquiry submission.	
		5. STOP ONLY WHEN Draft recovery works without retaining invalid/stale catalogue items.	
DAY 061 Saturday, 17 October 2026		2 review hours	
SATURDAY REVIEW - NO LARGE NEW FEATURE		Review execution block 09: Final customer navigation and Plan	
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.		STOP ONLY WHEN Adopt Home -> Explore -> Enquire -> Plan -> Profile intentionally. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.	
DAY 062 Sunday, 18 October 2026		0 work hours - protected rest	
SUNDAY - DO NOT CODE		Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.	

DAY 063 | Monday, 19 October 2026**6 focused hours | Roadmap: C-04-T1****EXECUTION BLOCK 09: Final customer navigation and Plan****Prove Plan to Enquire****1. UNDERSTAND / INSPECT**

CustomerTab enum/order, IndexedStack, routes, saved state, deep links, enquiry history and Plan cache.

2. BUILD / CREATE TODAY

Validate event details/items/budget and submit through the idempotent enquiry command.

3. DEBUG / CHECK

Check tab restoration, back button, deep links, logged-out redirects and existing user cache migration.

4. TEST

Navigation/widget/device tests plus Plan persistence, validation and exactly-once enquiry submission.

5. STOP ONLY WHEN

One Plan creates one enquiry and clearly transitions into Enquire history.

Execution Block 10: Customer Enquire

Goal: Make Enquire a complete first-class customer module.

DAY 064 | Tuesday, 20 October 2026**6 focused hours | Roadmap: C-03-T1****EXECUTION BLOCK 10: Customer Enquire****Build Enquire inbox and history****1. UNDERSTAND / INSPECT**

Enquiry list/detail/composer, quotation/payment/booking links, own-record filters and status presentation.

2. BUILD / CREATE TODAY

Present drafts/submitted/current/closed enquiries with customer-safe statuses and clear actions.

3. DEBUG / CHECK

Test no enquiries, duplicate tap, invalid service, expired session, unauthorized ID, server timeout and status refresh.

4. TEST

Widget, API, PostgreSQL and device E2E from submission to CRM lead visibility.

5. STOP ONLY WHEN

Customer sees only own enquiries in a stable paginated history.

DAY 065 | Wednesday, 21 October 2026**6 focused hours | Roadmap: C-03-T1****EXECUTION BLOCK 10: Customer Enquire****Complete enquiry composer****1. UNDERSTAND / INSPECT**

Enquiry list/detail/composer, quotation/payment/booking links, own-record filters and status presentation.

2. BUILD / CREATE TODAY

Finish event, date, location, guest, services, notes, budget and contact validation.

3. DEBUG / CHECK

Test no enquiries, duplicate tap, invalid service, expired session, unauthorized ID, server timeout and status refresh.

4. TEST

Widget, API, PostgreSQL and device E2E from submission to CRM lead visibility.

5. STOP ONLY WHEN

Invalid data is blocked locally/server-side; valid request matches API contract.

DAY 066 | Thursday, 22 October 2026**6 focused hours | Roadmap: C-03-T1****EXECUTION BLOCK 10: Customer Enquire****Complete enquiry detail****1. UNDERSTAND / INSPECT**

Enquiry list/detail/composer, quotation/payment/booking links, own-record filters and status presentation.

2. BUILD / CREATE TODAY

Show reference, requirements snapshot, status timeline and safe next action.

3. DEBUG / CHECK

Test no enquiries, duplicate tap, invalid service, expired session, unauthorized ID, server timeout and status refresh.

4. TEST

Widget, API, PostgreSQL and device E2E from submission to CRM lead visibility.

5. STOP ONLY WHEN

Detail remains consistent after CRM updates and handles stale/offline state.

DAY 067 | Friday, 23 October 2026**6 focused hours | Roadmap: C-03-T1****EXECUTION BLOCK 10: Customer Enquire****Link commercial records****1. UNDERSTAND / INSPECT**

Enquiry list/detail/composer, quotation/payment/booking links, own-record filters and status presentation.

2. BUILD / CREATE TODAY

Show related quotation, payment submission, booking and Event Record entry without copying data.

3. DEBUG / CHECK

Test no enquiries, duplicate tap, invalid service, expired session, unauthorized ID, server timeout and status refresh.

4. TEST

Widget, API, PostgreSQL and device E2E from submission to CRM lead visibility.

5. STOP ONLY WHEN

Every link uses authoritative IDs and own-record authorization.

DAY 068 | Saturday, 24 October 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 10: Customer Enquire**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Make Enquire a complete first-class customer module.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 069 | Sunday, 25 October 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 070 | Monday, 26 October 2026**6 focused hours | Roadmap: C-03-T2****EXECUTION BLOCK 10: Customer Enquire****Run customer-to-CRM E2E****1. UNDERSTAND / INSPECT**

Enquiry list/detail/composer, quotation/payment/booking links, own-record filters and status presentation.

2. BUILD / CREATE TODAY

Execute login, Plan, submit, history, CRM lead, claim/status refresh and audit/outbox inspection.

3. DEBUG / CHECK

Test no enquiries, duplicate tap, invalid service, expired session, unauthorized ID, server timeout and status refresh.

4. TEST

Widget, API, PostgreSQL and device E2E from submission to CRM lead visibility.

5. STOP ONLY WHEN

One connected journey passes on real Postgres and a mobile test device.

Execution Block 11: Customer Profile

Goal: Complete account, session, privacy and support controls.

DAY 071 | Tuesday, 27 October 2026**6 focused hours | Roadmap: C-05-T1****EXECUTION BLOCK 11: Customer Profile****Approve customer profile fields****1. UNDERSTAND / INSPECT**

App user fields, role assignments, device sessions, account screen, favorites, support and privacy requirements.

2. BUILD / CREATE TODAY

Classify editable, read-only, sensitive, optional and retained fields; avoid collecting unnecessary data.

3. DEBUG / CHECK

Attempt another user's profile/session ID, revoked role switch, expired session and offline edits.

4. TEST

Own-record API tests, session/device revocation, logout and profile widget/device flows.

5. STOP ONLY WHEN

Field/privacy policy is documented and mapped to API responses.

DAY 072 | Wednesday, 28 October 2026**6 focused hours | Roadmap: C-05-T1****EXECUTION BLOCK 11: Customer Profile****Complete Profile UI****1. UNDERSTAND / INSPECT**

App user fields, role assignments, device sessions, account screen, favorites, support and privacy requirements.

2. BUILD / CREATE TODAY

Build personal information, favorites and role-aware account summary with safe edit validation.

3. DEBUG / CHECK

Attempt another user's profile/session ID, revoked role switch, expired session and offline edits.

4. TEST

Own-record API tests, session/device revocation, logout and profile widget/device flows.

5. STOP ONLY WHEN

Only permitted own fields can be read or changed.

DAY 073 | Thursday, 29 October 2026**6 focused hours | Roadmap: C-05-T1****EXECUTION BLOCK 11: Customer Profile****Add session/device controls****1. UNDERSTAND / INSPECT**

App user fields, role assignments, device sessions, account screen, favorites, support and privacy requirements.

2. BUILD / CREATE TODAY

Show active device sessions where approved and implement logout/revoke behavior.

3. DEBUG / CHECK

Attempt another user's profile/session ID, revoked role switch, expired session and offline edits.

4. TEST

Own-record API tests, session/device revocation, logout and profile widget/device flows.

5. STOP ONLY WHEN

Revoked device loses API access immediately.

DAY 074 | Friday, 30 October 2026**6 focused hours | Roadmap: C-05-T1****EXECUTION BLOCK 11: Customer Profile****Complete support and privacy****1. UNDERSTAND / INSPECT**

App user fields, role assignments, device sessions, account screen, favorites, support and privacy requirements.

2. BUILD / CREATE TODAY

Add help, contact support, privacy notice and account/data request entry points.

3. DEBUG / CHECK

Attempt another user's profile/session ID, revoked role switch, expired session and offline edits.

4. TEST

Own-record API tests, session/device revocation, logout and profile widget/device flows.

5. STOP ONLY WHEN

Required notices/actions are reachable and do not expose internal contacts/data.

DAY 075 | Saturday, 31 October 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 11: Customer Profile**

1. Re-run the focused checks for this block.

2. Review the entire diff and confirm no secret, personal data or uncertain deletion.

3. Update Master TODO status, evidence, blocker and exact next action.

4. Back up/commit only one clean reviewable change group.

5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Complete account, session, privacy and support controls.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 076 | Sunday, 01 November 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 077 | Monday, 02 November 2026**6 focused hours | Roadmap: C-05-T1****EXECUTION BLOCK 11: Customer Profile****Run Profile security E2E****1. UNDERSTAND / INSPECT**

App user fields, role assignments, device sessions, account screen, favorites, support and privacy requirements.

2. BUILD / CREATE TODAY

Test profile edits, role switch, logout, revocation, wrong-record denial and error recovery.

3. DEBUG / CHECK

Attempt another user's profile/session ID, revoked role switch, expired session and offline edits.

4. TEST

Own-record API tests, session/device revocation, logout and profile widget/device flows.

5. STOP ONLY WHEN

Customer Profile exit gate passes on Android/iOS test builds.

Execution Block 12: CRM Lead Inbox

Goal: Give every enquiry an owner, response deadline and auditable state.

DAY 078 | Tuesday, 03 November 2026**6 focused hours | Roadmap: CRM-01-T1****EXECUTION BLOCK 12: CRM Lead Inbox****Complete lead queue filters****1. UNDERSTAND / INSPECT**

Lead list/detail/claim API, first response fields, active role/capabilities and ERP web session behavior.

2. BUILD / CREATE TODAY

Implement unassigned, my leads, team leads where authorized, due and overdue filters.

3. DEBUG / CHECK

Simulate two users claiming, unassigned/assigned/team filters, overdue clocks and forbidden cross-scope reads.

4. TEST

PostgreSQL/API plus browser tests for inbox, claim, assign, SLA and audit.

5. STOP ONLY WHEN

Counts and rows reconcile to database and respect scope.

DAY 079 | Wednesday, 04 November 2026**6 focused hours | Roadmap: CRM-01-T1****EXECUTION BLOCK 12: CRM Lead Inbox****Harden claim behavior****1. UNDERSTAND / INSPECT**

Lead list/detail/claim API, first response fields, active role/capabilities and ERP web session behavior.

2. BUILD / CREATE TODAY

Use transaction/version/idempotency so only one eligible employee can claim a lead.

3. DEBUG / CHECK

Simulate two users claiming, unassigned/assigned/team filters, overdue clocks and forbidden cross-scope reads.

4. TEST

PostgreSQL/API plus browser tests for inbox, claim, assign, SLA and audit.

5. STOP ONLY WHEN

Concurrent claim test yields one owner and clear conflict for the loser.

DAY 080 | Thursday, 05 November 2026**6 focused hours | Roadmap: CRM-01-T1****EXECUTION BLOCK 12: CRM Lead Inbox****Implement manager assignment****1. UNDERSTAND / INSPECT**

Lead list/detail/claim API, first response fields, active role/capabilities and ERP web session behavior.

2. BUILD / CREATE TODAY

Allow only lead-assign capability to assign/reassign with reason and audit.

3. DEBUG / CHECK

Simulate two users claiming, unassigned/assigned/team filters, overdue clocks and forbidden cross-scope reads.

4. TEST

PostgreSQL/API plus browser tests for inbox, claim, assign, SLA and audit.

5. STOP ONLY WHEN

Every assignment is scoped and appears in activity/audit history.

DAY 081 | Friday, 06 November 2026**6 focused hours | Roadmap: CRM-01-T1****EXECUTION BLOCK 12: CRM Lead Inbox****Display and calculate SLA****1. UNDERSTAND / INSPECT**

Lead list/detail/claim API, first response fields, active role/capabilities and ERP web session behavior.

2. BUILD / CREATE TODAY

Show first-response due/overdue using server time and approved Hyderabad working rules.

3. DEBUG / CHECK

Simulate two users claiming, unassigned/assigned/team filters, overdue clocks and forbidden cross-scope reads.

4. TEST

PostgreSQL/API plus browser tests for inbox, claim, assign, SLA and audit.

5. STOP ONLY WHEN

SLA tests cover boundary/time-zone and first response completion.

DAY 082 | Saturday, 07 November 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 12: CRM Lead Inbox**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Give every enquiry an owner, response deadline and auditable state.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 083 | Sunday, 08 November 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 084 | Monday, 09 November 2026**6 focused hours | Roadmap: CRM-01-T1****EXECUTION BLOCK 12: CRM Lead Inbox****Run inbox browser E2E****1. UNDERSTAND / INSPECT**

Lead list/detail/claim API, first response fields, active role/capabilities and ERP web session behavior.

2. BUILD / CREATE TODAY

Create customer enquiry, open lead inbox, claim/assign, record response and inspect customer status.

3. DEBUG / CHECK

Simulate two users claiming, unassigned/assigned/team filters, overdue clocks and forbidden cross-scope reads.

4. TEST

PostgreSQL/API plus browser tests for inbox, claim, assign, SLA and audit.

5. STOP ONLY WHEN

CRM inbox workflow passes with authorization denials.

Execution Block 13: Employee Work architecture

Goal: Approve one traceable work concept without creating a fourth disconnected task system.

DAY 085 | Tuesday, 10 November 2026**6 focused hours | Roadmap: WORK-01****EXECUTION BLOCK 13: Employee Work architecture****Compare existing work mechanisms****1. UNDERSTAND / INSPECT**

lead_activities, event_tasks, operations tasks/assignments, audit/outbox and employee persona requirements.

2. BUILD / CREATE TODAY

Create a field/state/owner/dependency comparison for CRM activities, event tasks and operations tasks.

3. DEBUG / CHECK

Identify duplicate ownership/status fields and decide which domain remains authoritative.

4. TEST

Design review against lead, event and operations examples; migration/replay/security test plan.

5. STOP ONLY WHEN

Overlap and gaps are explicit; no table is created yet.

DAY 086 | Wednesday, 11 November 2026**6 focused hours | Roadmap: OD-04****EXECUTION BLOCK 13: Employee Work architecture****Choose orchestration or generalization****1. UNDERSTAND / INSPECT**

lead_activities, event_tasks, operations tasks/assignments, audit/outbox and employee persona requirements.

2. BUILD / CREATE TODAY

Evaluate extension, generic work item and unified projection options against duplication and mobile needs.

3. DEBUG / CHECK

Identify duplicate ownership/status fields and decide which domain remains authoritative.

4. TEST

Design review against lead, event and operations examples; migration/replay/security test plan.

5. STOP ONLY WHEN

One recommendation names the source of truth for every field.

DAY 087 | Thursday, 12 November 2026**6 focused hours | Roadmap: OD-04****EXECUTION BLOCK 13: Employee Work architecture****Write the Work Item ADR****1. UNDERSTAND / INSPECT**

lead_activities, event_tasks, operations tasks/assignments, audit/outbox and employee persona requirements.

2. BUILD / CREATE TODAY

Document decision, statuses, links, ownership, activity, next action, escalation and migration approach.

3. DEBUG / CHECK

Identify duplicate ownership/status fields and decide which domain remains authoritative.

4. TEST

Design review against lead, event and operations examples; migration/replay/security test plan.

5. STOP ONLY WHEN

ADR is reviewable and significant tradeoffs are explicit.

DAY 088 | Friday, 13 November 2026**6 focused hours | Roadmap: WORK-01****EXECUTION BLOCK 13: Employee Work architecture****Design API and database changes****1. UNDERSTAND / INSPECT**

lead_activities, event_tasks, operations tasks/assignments, audit/outbox and employee persona requirements.

2. BUILD / CREATE TODAY

Specify smallest migration/contracts for assignment, due time, outcome, next action and escalation.

3. DEBUG / CHECK

Identify duplicate ownership/status fields and decide which domain remains authoritative.

4. TEST

Design review against lead, event and operations examples; migration/replay/security test plan.

5. STOP ONLY WHEN

Schema/API plan is versioned, normalized and capability-scoped.

DAY 089 | Saturday, 14 November 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 13: Employee Work architecture**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Approve one traceable work concept without creating a fourth disconnected task system.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 090 | Sunday, 15 November 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 091 | Monday, 16 November 2026**6 focused hours | Roadmap: WORK-01****EXECUTION BLOCK 13: Employee Work architecture****Approve the work model****1. UNDERSTAND / INSPECT**

lead_activities, event_tasks, operations tasks/assignments, audit/outbox and employee persona requirements.

2. BUILD / CREATE TODAY

Walk Sales, Telecaller, Manager and Field/Event examples through the design and revise gaps.

3. DEBUG / CHECK

Identify duplicate ownership/status fields and decide which domain remains authoritative.

4. TEST

Design review against lead, event and operations examples; migration/replay/security test plan.

5. STOP ONLY WHEN

Founder approves the model; implementation can begin without ambiguity.

Execution Block 14: CRM My Work and Follow-up

Goal: Make daily employee work visible, executable and measurable.

DAY 092 | Tuesday, 17 November 2026**6 focused hours | Roadmap: CRM-02-T1****EXECUTION BLOCK 14: CRM My Work and Follow-up****Implement My Work query****1. UNDERSTAND / INSPECT**

Approved work model, lead activity APIs, SLA fields, employee/manager scopes and CRM UI patterns.

2. BUILD / CREATE TODAY

Return prioritized own work across supported CRM records with stable paging and server-derived due state.

3. DEBUG / CHECK

Test overdue boundary, reassignment, completed-with-next-action, blocked work and unauthorized team access.

4. TEST

Real DB/API/browser flow for Today, Due, Overdue, outcome, next action and escalation event.

5. STOP ONLY WHEN

Employee sees only assigned authoritative work.

DAY 093 | Wednesday, 18 November 2026**6 focused hours | Roadmap: CRM-02-T1****EXECUTION BLOCK 14: CRM My Work and Follow-up****Build My Work UI****1. UNDERSTAND / INSPECT**

Approved work model, lead activity APIs, SLA fields, employee/manager scopes and CRM UI patterns.

2. BUILD / CREATE TODAY

Create Today, Due, Overdue, Upcoming and Completed views with clear empty/error states.

3. DEBUG / CHECK

Test overdue boundary, reassignment, completed-with-next-action, blocked work and unauthorized team access.

4. TEST

Real DB/API/browser flow for Today, Due, Overdue, outcome, next action and escalation event.

5. STOP ONLY WHEN

Queue order and counts reconcile to API/database.

DAY 094 | Thursday, 19 November 2026**6 focused hours | Roadmap: CRM-03-T1****EXECUTION BLOCK 14: CRM My Work and Follow-up****Implement activity outcome****1. UNDERSTAND / INSPECT**

Approved work model, lead activity APIs, SLA fields, employee/manager scopes and CRM UI patterns.

2. BUILD / CREATE TODAY

Record call/contact/note type, result, actor and timestamp without overwriting audit history.

3. DEBUG / CHECK

Test overdue boundary, reassignment, completed-with-next-action, blocked work and unauthorized team access.

4. TEST

Real DB/API/browser flow for Today, Due, Overdue, outcome, next action and escalation event.

5. STOP ONLY WHEN

Every activity is attributable and immutable according to policy.

DAY 095 | Friday, 20 November 2026**6 focused hours | Roadmap: CRM-03-T1****EXECUTION BLOCK 14: CRM My Work and Follow-up****Implement next action****1. UNDERSTAND / INSPECT**

Approved work model, lead activity APIs, SLA fields, employee/manager scopes and CRM UI patterns.

2. BUILD / CREATE TODAY

Require next action/due date for outcomes that need follow-up and complete current work transactionally.

3. DEBUG / CHECK

Test overdue boundary, reassignment, completed-with-next-action, blocked work and unauthorized team access.

4. TEST

Real DB/API/browser flow for Today, Due, Overdue, outcome, next action and escalation event.

5. STOP ONLY WHEN

No lead falls out of the queue when follow-up is required.

DAY 096 | Saturday, 21 November 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 14: CRM My Work and Follow-up**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Make daily employee work visible, executable and measurable.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 097 | Sunday, 22 November 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 098 | Monday, 23 November 2026**6 focused hours | Roadmap: CRM-03-T1****EXECUTION BLOCK 14: CRM My Work and Follow-up****Prove SLA and overdue flow****1. UNDERSTAND / INSPECT**

Approved work model, lead activity APIs, SLA fields, employee/manager scopes and CRM UI patterns.

2. BUILD / CREATE TODAY

Execute due work, overdue escalation and manager visibility with authorization tests.

3. DEBUG / CHECK

Test overdue boundary, reassignment, completed-with-next-action, blocked work and unauthorized team access.

4. TEST

Real DB/API/browser flow for Today, Due, Overdue, outcome, next action and escalation event.

5. STOP ONLY WHEN

Full follow-up lifecycle passes and produces correct audit/outbox records.

Execution Block 15: Customer 360 and Pipeline

Goal: Connect the customer relationship and enforce the real sales state machine.

DAY 099 | Tuesday, 24 November 2026**6 focused hours | Roadmap: CRM-04-T1****EXECUTION BLOCK 15: Customer 360 and Pipeline****Design Customer 360 projection****1. UNDERSTAND / INSPECT**

User/customer identity, enquiries, leads, activities, quotations, bookings, Event Records and current lead status codes.

2. BUILD / CREATE TODAY

Define customer-safe/internal fields and linked record summaries using existing IDs.

3. DEBUG / CHECK

Look for copied records, cross-customer leakage, invalid status jumps, missing lost reason and broken conversion links.

4. TEST

Aggregation/privacy API tests and browser transition/concurrency E2E.

5. STOP ONLY WHEN

Projection has one customer identity and no copied transaction data.

DAY 100 | Wednesday, 25 November 2026**6 focused hours | Roadmap: CRM-04-T1****EXECUTION BLOCK 15: Customer 360 and Pipeline****Implement Customer 360 API****1. UNDERSTAND / INSPECT**

User/customer identity, enquiries, leads, activities, quotations, bookings, Event Records and current lead status codes.

2. BUILD / CREATE TODAY

Aggregate permitted enquiries, leads, quotes, bookings, events and activity with paging/field filtering.

3. DEBUG / CHECK

Look for copied records, cross-customer leakage, invalid status jumps, missing lost reason and broken conversion links.

4. TEST

Aggregation/privacy API tests and browser transition/concurrency E2E.

5. STOP ONLY WHEN

API reconciles to source tables and denies unauthorized users.

DAY 101 | Thursday, 26 November 2026**6 focused hours | Roadmap: CRM-04-T1****EXECUTION BLOCK 15: Customer 360 and Pipeline****Build Customer 360 UI****1. UNDERSTAND / INSPECT**

User/customer identity, enquiries, leads, activities, quotations, bookings, Event Records and current lead status codes.

2. BUILD / CREATE TODAY

Create summary, timeline and linked-record sections with loading/error states.

3. DEBUG / CHECK

Look for copied records, cross-customer leakage, invalid status jumps, missing lost reason and broken conversion links.

4. TEST

Aggregation/privacy API tests and browser transition/concurrency E2E.

5. STOP ONLY WHEN

Employee can navigate the relationship without duplicate data entry.

DAY 102 | Friday, 27 November 2026**6 focused hours | Roadmap: CRM-05-T1****EXECUTION BLOCK 15: Customer 360 and Pipeline****Approve Lead transition matrix****1. UNDERSTAND / INSPECT**

User/customer identity, enquiries, leads, activities, quotations, bookings, Event Records and current lead status codes.

2. BUILD / CREATE TODAY

Map current codes to business labels and define actor, precondition, reason and side effects.

3. DEBUG / CHECK

Look for copied records, cross-customer leakage, invalid status jumps, missing lost reason and broken conversion links.

4. TEST

Aggregation/privacy API tests and browser transition/concurrency E2E.

5. STOP ONLY WHEN

Every Lead transition is explicitly allowed or denied.

DAY 103 | Saturday, 28 November 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 15: Customer 360 and Pipeline**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Connect the customer relationship and enforce the real sales state machine.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 104 | Sunday, 29 November 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 105 | Monday, 30 November 2026**6 focused hours | Roadmap: CRM-05-T1****EXECUTION BLOCK 15: Customer 360 and Pipeline****Enforce and test Pipeline****1. UNDERSTAND / INSPECT**

User/customer identity, enquiries, leads, activities, quotations, bookings, Event Records and current lead status codes.

2. BUILD / CREATE TODAY

Implement server transition checks, lost reason, conversion link and Kanban/list updates.

3. DEBUG / CHECK

Look for copied records, cross-customer leakage, invalid status jumps, missing lost reason and broken conversion links.

4. TEST

Aggregation/privacy API tests and browser transition/concurrency E2E.

5. STOP ONLY WHEN

Invalid/state transitions fail; valid pipeline E2E passes.

Execution Block 16: Quotation workflow

Goal: Make commercial offers versioned, approved and customer-actionable.

DAY 106 | Tuesday, 01 December 2026**6 focused hours | Roadmap: CRM-06-T1****EXECUTION BLOCK 16: Quotation workflow****Approve quotation state policy****1. UNDERSTAND / INSPECT**

Quotation statuses/items/documents, current APIs, customer actions, amount calculations and capability boundaries.

2. BUILD / CREATE TODAY

Reconcile current codes with internal approval and revision target states without silently renaming stored values.

3. DEBUG / CHECK

Test edited-after-send, revision races, expired quote, wrong customer, invalid totals and unauthorized approval.

4. TEST

Unit/DB/API/browser/mobile tests for draft, review, send, revision and customer decision.

5. STOP ONLY WHEN

Transition matrix and display labels are approved.

DAY 107 | Wednesday, 02 December 2026**6 focused hours | Roadmap: CRM-06-T1****EXECUTION BLOCK 16: Quotation workflow****Harden quotation calculations****1. UNDERSTAND / INSPECT**

Quotation statuses/items/documents, current APIs, customer actions, amount calculations and capability boundaries.

2. BUILD / CREATE TODAY

Centralize item/tax/discount/total validation using decimal-safe rules and immutable sent versions.

3. DEBUG / CHECK

Test edited-after-send, revision races, expired quote, wrong customer, invalid totals and unauthorized approval.

4. TEST

Unit/DB/API/browser/mobile tests for draft, review, send, revision and customer decision.

5. STOP ONLY WHEN

Server totals match stored/displayed totals under edge cases.

DAY 108 | Thursday, 03 December 2026**6 focused hours | Roadmap: CRM-06-T1****EXECUTION BLOCK 16: Quotation workflow****Implement internal review and send****1. UNDERSTAND / INSPECT**

Quotation statuses/items/documents, current APIs, customer actions, amount calculations and capability boundaries.

2. BUILD / CREATE TODAY

Restrict review/send to approved capabilities and capture actor, reason and version.

3. DEBUG / CHECK

Test edited-after-send, revision races, expired quote, wrong customer, invalid totals and unauthorized approval.

4. TEST

Unit/DB/API/browser/mobile tests for draft, review, send, revision and customer decision.

5. STOP ONLY WHEN

Unreviewed or stale quotes cannot be sent.

DAY 109 | Friday, 04 December 2026**6 focused hours | Roadmap: CRM-06-T1****EXECUTION BLOCK 16: Quotation workflow****Complete customer decisions****1. UNDERSTAND / INSPECT**

Quotation statuses/items/documents, current APIs, customer actions, amount calculations and capability boundaries.

2. BUILD / CREATE TODAY

Connect own approve/reject/revision actions to the exact current quote version.

3. DEBUG / CHECK

Test edited-after-send, revision races, expired quote, wrong customer, invalid totals and unauthorized approval.

4. TEST

Unit/DB/API/browser/mobile tests for draft, review, send, revision and customer decision.

5. STOP ONLY WHEN

Wrong user/version is denied; valid action is audited.

DAY 110 | Saturday, 05 December 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 16: Quotation workflow**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Make commercial offers versioned, approved and customer-actionable.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 111 | Sunday, 06 December 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 112 | Monday, 07 December 2026**6 focused hours | Roadmap: CRM-06-T1****EXECUTION BLOCK 16: Quotation workflow****Run quotation E2E****1. UNDERSTAND / INSPECT**

Quotation statuses/items/documents, current APIs, customer actions, amount calculations and capability boundaries.

2. BUILD / CREATE TODAY

Create requirements/quote, review, send, request revision, supersede and approve from customer mobile.

3. DEBUG / CHECK

Test edited-after-send, revision races, expired quote, wrong customer, invalid totals and unauthorized approval.

4. TEST

Unit/DB/API/browser/mobile tests for draft, review, send, revision and customer decision.

5. STOP ONLY WHEN

End-to-end quotation state and amounts reconcile.

Execution Block 17: Private files and quotation PDF

Goal: Protect KYC, proof, invoices and commercial documents.

DAY 113 | Tuesday, 08 December 2026**6 focused hours | Roadmap: OD-07****EXECUTION BLOCK 17: Private files and quotation PDF****Select private object storage****1. UNDERSTAND / INSPECT**

Client-supplied storage keys, PDF placeholders, document tables, provider options, PII and retention needs.

2. BUILD / CREATE TODAY

Approve provider, private buckets, regions, encryption, retention, backups, cost and credential custody.

3. DEBUG / CHECK

Attempt wrong-role download, expired link, oversized/wrong type, path/key tampering and document replacement.

4. TEST

Storage adapter integration, access/expiry/content validation and PDF data/snapshot tests.

5. STOP ONLY WHEN

Decision supports KYC, evidence, invoices and PDFs without public objects.

DAY 114 | Wednesday, 09 December 2026

6 focused hours | Roadmap: DOC-01

EXECUTION BLOCK 17: Private files and quotation PDF**Build secure upload flow****1. UNDERSTAND / INSPECT**

Client-supplied storage keys, PDF placeholders, document tables, provider options, PII and retention needs.

2. BUILD / CREATE TODAY

Have NestJS authorize purpose, owner, type, size and expiry before issuing upload access.

3. DEBUG / CHECK

Attempt wrong-role download, expired link, oversized/wrong type, path/key tampering and document replacement.

4. TEST

Storage adapter integration, access/expiry/content validation and PDF data/snapshot tests.

5. STOP ONLY WHEN

Unauthorized or invalid uploads fail before becoming trusted records.

DAY 115 | Thursday, 10 December 2026

6 focused hours | Roadmap: DOC-01

EXECUTION BLOCK 17: Private files and quotation PDF**Build secure download flow****1. UNDERSTAND / INSPECT**

Client-supplied storage keys, PDF placeholders, document tables, provider options, PII and retention needs.

2. BUILD / CREATE TODAY

Authorize each object request and issue short-lived access; log sensitive document access where required.

3. DEBUG / CHECK

Attempt wrong-role download, expired link, oversized/wrong type, path/key tampering and document replacement.

4. TEST

Storage adapter integration, access/expiry/content validation and PDF data/snapshot tests.

5. STOP ONLY WHEN

Wrong role/record and expired links are denied.

DAY 116 Friday, 11 December 2026		6 focused hours Roadmap: DOC-02	
EXECUTION BLOCK 17: Private files and quotation PDF		Generate versioned quotation PDF	
1. UNDERSTAND / INSPECT Client-supplied storage keys, PDF placeholders, document tables, provider options, PII and retention needs.		3. DEBUG / CHECK Attempt wrong-role download, expired link, oversized/wrong type, path/key tampering and document replacement.	
2. BUILD / CREATE TODAY Render from the stored quotation version, include reference/amounts/terms and persist immutable document metadata.		4. TEST Storage adapter integration, access/expiry/content validation and PDF data/snapshot tests.	
		5. STOP ONLY WHEN PDF contents match database values and version exactly.	
DAY 117 Saturday, 12 December 2026		2 review hours	
SATURDAY REVIEW - NO LARGE NEW FEATURE		Review execution block 17: Private files and quotation PDF	
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.		STOP ONLY WHEN Protect KYC, proof, invoices and commercial documents. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.	
DAY 118 Sunday, 13 December 2026		0 work hours - protected rest	
SUNDAY - DO NOT CODE		Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.	

DAY 119 | Monday, 14 December 2026

6 focused hours | Roadmap: DOC-02

EXECUTION BLOCK 17: Private files and quotation PDF**Prove PDF delivery****1. UNDERSTAND / INSPECT**

Client-supplied storage keys, PDF placeholders, document tables, provider options, PII and retention needs.

2. BUILD / CREATE TODAY

Send/open document through CRM and Customer Mobile, then test revision/superseded access policy.

3. DEBUG / CHECK

Attempt wrong-role download, expired link, oversized/wrong type, path/key tampering and document replacement.

4. TEST

Storage adapter integration, access/expiry/content validation and PDF data/snapshot tests.

5. STOP ONLY WHEN

Protected quotation PDF workflow passes with visual and authorization verification.

Execution Block 18: Payment, Booking and Event Record handoff

Goal: Protect money-related transitions and create exactly one operational event.

DAY 120 | Tuesday, 15 December 2026

6 focused hours | Roadmap: OD-05 / PAY-01

EXECUTION BLOCK 18: Payment, Booking and Event Record handoff**Approve payment operating model****1. UNDERSTAND / INSPECT**

Current payment reference flow, payment/booking statuses, finance capabilities, idempotency and Event Record creation.

2. BUILD / CREATE TODAY

Choose controlled manual pilot or gateway; define confirmation evidence, states, refunds and reconciliation owner.

3. DEBUG / CHECK

Wrong amount/reference, duplicate callback, signature failure, expired quote, refund, stale approval and concurrent confirmation.

4. TEST

Real DB/API/customer/employee E2E with reconciliation and denial paths.

5. STOP ONLY WHEN

Payment decision is documented and release claims match reality.

DAY 121 | Wednesday, 16 December 2026**6 focused hours | Roadmap: PAY-02****EXECUTION BLOCK 18: Payment, Booking and Event Record handoff****Implement payment creation/confirmation****1. UNDERSTAND / INSPECT**

Current payment reference flow, payment/booking statuses, finance capabilities, idempotency and Event Record creation.

2. BUILD / CREATE TODAY

Apply amount/order/version checks, capability rules and idempotency to the approved model.

3. DEBUG / CHECK

Wrong amount/reference, duplicate callback, signature failure, expired quote, refund, stale approval and concurrent confirmation.

4. TEST

Real DB/API/customer/employee E2E with reconciliation and denial paths.

5. STOP ONLY WHEN

Duplicate or mismatched confirmation cannot mark payment paid.

DAY 122 | Thursday, 17 December 2026**6 focused hours | Roadmap: PAY-02****EXECUTION BLOCK 18: Payment, Booking and Event Record handoff****Implement failure/refund/reconciliation****1. UNDERSTAND / INSPECT**

Current payment reference flow, payment/booking statuses, finance capabilities, idempotency and Event Record creation.

2. BUILD / CREATE TODAY

Record provider/operator evidence, failure reason, refund links and daily reconciliation status.

3. DEBUG / CHECK

Wrong amount/reference, duplicate callback, signature failure, expired quote, refund, stale approval and concurrent confirmation.

4. TEST

Real DB/API/customer/employee E2E with reconciliation and denial paths.

5. STOP ONLY WHEN

Money states are auditable and totals reconcile.

DAY 123 | Friday, 18 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 18: Payment, Booking and Event Record handoff****Harden Booking and Event Record handoff****1. UNDERSTAND / INSPECT**

Current payment reference flow, payment/booking statuses, finance capabilities, idempotency and Event Record creation.

2. BUILD / CREATE TODAY

Create Booking and one Event Record transactionally after valid payment policy succeeds.

3. DEBUG / CHECK

Wrong amount/reference, duplicate callback, signature failure, expired quote, refund, stale approval and concurrent confirmation.

4. TEST

Real DB/API/customer/employee E2E with reconciliation and denial paths.

5. STOP ONLY WHEN

Retries return the same linked booking/event; partial creation is impossible.

DAY 124 | Saturday, 19 December 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 18: Payment, Booking and Event Record handoff**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Protect money-related transitions and create exactly one operational event.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 125 | Sunday, 20 December 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 126 | Monday, 21 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 18: Payment, Booking and Event Record handoff****Run commercial-to-operations E2E****1. UNDERSTAND / INSPECT**

Current payment reference flow, payment/booking statuses, finance capabilities, idempotency and Event Record creation.

2. BUILD / CREATE TODAY

Execute quote approval, payment, booking and Event Record, then inspect customer/CRM/ERP views.

3. DEBUG / CHECK

Wrong amount/reference, duplicate callback, signature failure, expired quote, refund, stale approval and concurrent confirmation.

4. TEST

Real DB/API/customer/employee E2E with reconciliation and denial paths.

5. STOP ONLY WHEN

All interfaces show the same IDs/status and authorization tests pass.

Execution Block 19: ERP Event Control

Goal: Make the Event Record the authoritative operational hub.

DAY 127 | Tuesday, 22 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 19: ERP Event Control****Complete Event list/detail****1. UNDERSTAND / INSPECT**

Event Record statuses, notes/timelines, booking links, programs, assignments, inventory, finance and customer-safe projection.

2. BUILD / CREATE TODAY

Finish filters, summary, linked booking/customer and operational sections with real API data.

3. DEBUG / CHECK

Invalid state jumps, wrong branch, stale version, missing booking, internal-note leakage and cancelled event side effects.

4. TEST

State/authorization/DB/browser tests and customer-safe mobile tracking.

5. STOP ONLY WHEN

Event list/detail reconcile to the Event Record aggregate.

DAY 128 | Wednesday, 23 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 19: ERP Event Control****Approve Event transition matrix****1. UNDERSTAND / INSPECT**

Event Record statuses, notes/timelines, booking links, programs, assignments, inventory, finance and customer-safe projection.

2. BUILD / CREATE TODAY

Define actor/precondition/reason/side effects for every current Event Record state.

3. DEBUG / CHECK

Invalid state jumps, wrong branch, stale version, missing booking, internal-note leakage and cancelled event side effects.

4. TEST

State/authorization/DB/browser tests and customer-safe mobile tracking.

5. STOP ONLY WHEN

Every transition and cancellation rule is explicit.

DAY 129 | Thursday, 24 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 19: ERP Event Control****Enforce Event transitions****1. UNDERSTAND / INSPECT**

Event Record statuses, notes/timelines, booking links, programs, assignments, inventory, finance and customer-safe projection.

2. BUILD / CREATE TODAY

Implement server state/version checks and companion audit/outbox/timeline writes.

3. DEBUG / CHECK

Invalid state jumps, wrong branch, stale version, missing booking, internal-note leakage and cancelled event side effects.

4. TEST

State/authorization/DB/browser tests and customer-safe mobile tracking.

5. STOP ONLY WHEN

Invalid/stale transitions fail atomically.

DAY 130 | Friday, 25 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 19: ERP Event Control****Complete notes and timeline****1. UNDERSTAND / INSPECT**

Event Record statuses, notes/timelines, booking links, programs, assignments, inventory, finance and customer-safe projection.

2. BUILD / CREATE TODAY

Separate internal/customer-visible notes and milestones with edit/audit rules.

3. DEBUG / CHECK

Invalid state jumps, wrong branch, stale version, missing booking, internal-note leakage and cancelled event side effects.

4. TEST

State/authorization/DB/browser tests and customer-safe mobile tracking.

5. STOP ONLY WHEN

Customer never receives internal content; history is traceable.

DAY 131 | Saturday, 26 December 2026**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 19: ERP Event Control**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Make the Event Record the authoritative operational hub.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 132 | Sunday, 27 December 2026**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 133 | Monday, 28 December 2026**6 focused hours | Roadmap: ERP-01-T1****EXECUTION BLOCK 19: ERP Event Control****Run Event Control E2E****1. UNDERSTAND / INSPECT**

Event Record statuses, notes/timelines, booking links, programs, assignments, inventory, finance and customer-safe projection.

2. BUILD / CREATE TODAY

Create a booked event, plan it, update milestones and verify customer/manager views.

3. DEBUG / CHECK

Invalid state jumps, wrong branch, stale version, missing booking, internal-note leakage and cancelled event side effects.

4. TEST

State/authorization/DB/browser tests and customer-safe mobile tracking.

5. STOP ONLY WHEN

One authoritative Event Record drives all views.

Execution Block 20: Manager Operations

Goal: Assign, execute and monitor event work with real outcomes.

DAY 134 | Tuesday, 29 December 2026**6 focused hours | Roadmap: ERP-02-T1****EXECUTION BLOCK 20: Manager Operations****Complete manager assignment****1. UNDERSTAND / INSPECT**

Manager assignments, event_tasks, operations tasks, progress APIs, approved work model and manager capabilities.

2. BUILD / CREATE TODAY

Assign/reassign/release manager with scope, reason, expected date and audit.

3. DEBUG / CHECK

Reassignment, duplicate task, overdue/block, completed task edit, cross-event access and manager removal.

4. TEST

DB/API/browser tests plus audit/outbox and future Employee Mobile contract compatibility.

5. STOP ONLY WHEN

Only eligible manager is assigned; history is preserved.

DAY 135 | Wednesday, 30 December 2026**6 focused hours | Roadmap: ERP-02-T1****EXECUTION BLOCK 20: Manager Operations****Align event tasks with Work model****1. UNDERSTAND / INSPECT**

Manager assignments, event_tasks, operations tasks, progress APIs, approved work model and manager capabilities.

2. BUILD / CREATE TODAY

Map task fields/lifecycle to approved common work approach without duplicating authority.

3. DEBUG / CHECK

Reassignment, duplicate task, overdue/block, completed task edit, cross-event access and manager removal.

4. TEST

DB/API/browser tests plus audit/outbox and future Employee Mobile contract compatibility.

5. STOP ONLY WHEN

My Work can represent event tasks consistently.

DAY 136 | Thursday, 31 December 2026**6 focused hours | Roadmap: ERP-02-T1****EXECUTION BLOCK 20: Manager Operations****Complete task execution****1. UNDERSTAND / INSPECT**

Manager assignments, event_tasks, operations tasks, progress APIs, approved work model and manager capabilities.

2. BUILD / CREATE TODAY

Build create, assign, start, block, progress, complete and comments/evidence hooks.

3. DEBUG / CHECK

Reassignment, duplicate task, overdue/block, completed task edit, cross-event access and manager removal.

4. TEST

DB/API/browser tests plus audit/outbox and future Employee Mobile contract compatibility.

5. STOP ONLY WHEN

State rules and assignee/manager boundaries pass.

DAY 137 | Friday, 01 January 2027**6 focused hours | Roadmap: ERP-02-T1****EXECUTION BLOCK 20: Manager Operations****Build manager monitoring****1. UNDERSTAND / INSPECT**

Manager assignments, event_tasks, operations tasks, progress APIs, approved work model and manager capabilities.

2. BUILD / CREATE TODAY

Show due/overdue/blocked/outcome signals and event progress, not login-based performance.

3. DEBUG / CHECK

Reassignment, duplicate task, overdue/block, completed task edit, cross-event access and manager removal.

4. TEST

DB/API/browser tests plus audit/outbox and future Employee Mobile contract compatibility.

5. STOP ONLY WHEN

Dashboard numbers reconcile to source tasks/events.

DAY 138 | Saturday, 02 January 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 20: Manager Operations**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Assign, execute and monitor event work with real outcomes.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 139 | Sunday, 03 January 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 140 | Monday, 04 January 2027**6 focused hours | Roadmap: ERP-02-T1****EXECUTION BLOCK 20: Manager Operations****Run manager E2E****1. UNDERSTAND / INSPECT**

Manager assignments, event_tasks, operations tasks, progress APIs, approved work model and manager capabilities.

2. BUILD / CREATE TODAY

Assign manager and tasks, execute updates, reassign one item and complete event progress.

3. DEBUG / CHECK

Reassignment, duplicate task, overdue/block, completed task edit, cross-event access and manager removal.

4. TEST

DB/API/browser tests plus audit/outbox and future Employee Mobile contract compatibility.

5. STOP ONLY WHEN

Web workflow, audit and denial tests pass.

Execution Block 21: Vendor work vertical slice

Goal: Prove ERP assignment to Vendor Mobile execution and completion.

DAY 141 | Tuesday, 05 January 2027**6 focused hours | Roadmap: V-01-T1****EXECUTION BLOCK 21: Vendor work vertical slice****Prove vendor identity/profile link****1. UNDERSTAND / INSPECT**

Vendor role/profile link, assignment statuses, vendor mobile dashboard/detail/progress and secure evidence.

2. BUILD / CREATE TODAY

Ensure verified vendor owner/member role resolves to exactly one allowed vendor scope.

3. DEBUG / CHECK

Wrong vendor, unverified vendor, duplicate accept, invalid status, late evidence and internal/base-price leakage.

4. TEST

Real DB/API/ERP/mobile E2E with strict own-assigned record filtering.

5. STOP ONLY WHEN

Vendor cannot access another vendor or unverified functionality.

DAY 142 | Wednesday, 06 January 2027**6 focused hours | Roadmap: V-02****EXECUTION BLOCK 21: Vendor work vertical slice****Complete Work Order list/detail****1. UNDERSTAND / INSPECT**

Vendor role/profile link, assignment statuses, vendor mobile dashboard/detail/progress and secure evidence.

2. BUILD / CREATE TODAY

Show assigned event/service, dates, safe contact/context and status without internal pricing/notes.

3. DEBUG / CHECK

Wrong vendor, unverified vendor, duplicate accept, invalid status, late evidence and internal/base-price leakage.

4. TEST

Real DB/API/ERP/mobile E2E with strict own-assigned record filtering.

5. STOP ONLY WHEN

Vendor sees complete customer-safe execution context only.

DAY 143 | Thursday, 07 January 2027**6 focused hours | Roadmap: V-02****EXECUTION BLOCK 21: Vendor work vertical slice****Complete accept/reject****1. UNDERSTAND / INSPECT**

Vendor role/profile link, assignment statuses, vendor mobile dashboard/detail/progress and secure evidence.

2. BUILD / CREATE TODAY

Enforce allowed response window, reason and idempotent state transition.

3. DEBUG / CHECK

Wrong vendor, unverified vendor, duplicate accept, invalid status, late evidence and internal/base-price leakage.

4. TEST

Real DB/API/ERP/mobile E2E with strict own-assigned record filtering.

5. STOP ONLY WHEN

Duplicate/late/wrong-vendor responses are rejected safely.

DAY 144 | Friday, 08 January 2027**6 focused hours | Roadmap: V-02****EXECUTION BLOCK 21: Vendor work vertical slice****Complete progress/evidence****1. UNDERSTAND / INSPECT**

Vendor role/profile link, assignment statuses, vendor mobile dashboard/detail/progress and secure evidence.

2. BUILD / CREATE TODAY

Add planning/travel/on-site/work/completion updates and protected proof.

3. DEBUG / CHECK

Wrong vendor, unverified vendor, duplicate accept, invalid status, late evidence and internal/base-price leakage.

4. TEST

Real DB/API/ERP/mobile E2E with strict own-assigned record filtering.

5. STOP ONLY WHEN

ERP receives traceable status/evidence; unauthorized access fails.

DAY 145 | Saturday, 09 January 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 21: Vendor work vertical slice**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Prove ERP assignment to Vendor Mobile execution and completion.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 146 | Sunday, 10 January 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 147 | Monday, 11 January 2027

6 focused hours | Roadmap: V-01-T1

EXECUTION BLOCK 21: Vendor work vertical slice**Run vendor assignment E2E****1. UNDERSTAND / INSPECT**

Vendor role/profile link, assignment statuses, vendor mobile dashboard/detail/progress and secure evidence.

2. BUILD / CREATE TODAY

Create/assign in ERP, respond/update/complete in Vendor Mobile and inspect settlement input.

3. DEBUG / CHECK

Wrong vendor, unverified vendor, duplicate accept, invalid status, late evidence and internal/base-price leakage.

4. TEST

Real DB/API/ERP/mobile E2E with strict own-assigned record filtering.

5. STOP ONLY WHEN

One connected vendor work journey passes.

Execution Block 22: Complete the Vendor product

Goal: Build onboarding, catalogue, availability, earnings and quality safely.

DAY 148 | Tuesday, 12 January 2027

6 focused hours | Roadmap: V-05

EXECUTION BLOCK 22: Complete the Vendor product**Design vendor application and KYC****1. UNDERSTAND / INSPECT**

Vendor registry/category/bank foundations, marketplace pricing ADR, missing applications/listings and finance settlement.

2. BUILD / CREATE TODAY

Define draft/submitted/review/approved/rejected/suspended workflow and protected documents.

3. DEBUG / CHECK

KYC access, base-price exposure, unapproved listing publication, overlapping availability and wrong settlement ownership.

4. TEST

Application/review, listing/version/pricing, availability and own-finance E2E.

5. STOP ONLY WHEN

Application approval creates the correct role/scope with audit.

DAY 149 | Wednesday, 13 January 2027**6 focused hours | Roadmap: V-03-T1****EXECUTION BLOCK 22: Complete the Vendor product****Build versioned listings****1. UNDERSTAND / INSPECT**

Vendor registry/category/bank foundations, marketplace pricing ADR, missing applications/listings and finance settlement.

2. BUILD / CREATE TODAY

Create draft listing/variant/media model and employee review without exposing vendor base price.

3. DEBUG / CHECK

KYC access, base-price exposure, unapproved listing publication, overlapping availability and wrong settlement ownership.

4. TEST

Application/review, listing/version/pricing, availability and own-finance E2E.

5. STOP ONLY WHEN

Only approved customer price/content can publish.

DAY 150 | Thursday, 14 January 2027**6 focused hours | Roadmap: V-03-T1****EXECUTION BLOCK 22: Complete the Vendor product****Build price review and availability****1. UNDERSTAND / INSPECT**

Vendor registry/category/bank foundations, marketplace pricing ADR, missing applications/listings and finance settlement.

2. BUILD / CREATE TODAY

Submit internal price, review customer price and manage event/date availability.

3. DEBUG / CHECK

KYC access, base-price exposure, unapproved listing publication, overlapping availability and wrong settlement ownership.

4. TEST

Application/review, listing/version/pricing, availability and own-finance E2E.

5. STOP ONLY WHEN

Pricing/visibility is server-controlled and auditable.

DAY 151 | Friday, 15 January 2027**6 focused hours | Roadmap: V-04-T1****EXECUTION BLOCK 22: Complete the Vendor product****Complete earnings and settlements****1. UNDERSTAND / INSPECT**

Vendor registry/category/bank foundations, marketplace pricing ADR, missing applications/listings and finance settlement.

2. BUILD / CREATE TODAY

Show own work amount, invoice upload and settlement status linked to Event Record.

3. DEBUG / CHECK

KYC access, base-price exposure, unapproved listing publication, overlapping availability and wrong settlement ownership.

4. TEST

Application/review, listing/version/pricing, availability and own-finance E2E.

5. STOP ONLY WHEN

Vendor totals reconcile and other vendors are inaccessible.

DAY 152 | Saturday, 16 January 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 22: Complete the Vendor product**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Build onboarding, catalogue, availability, earnings and quality safely.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 153 | Sunday, 17 January 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 154 | Monday, 18 January 2027**6 focused hours | Roadmap: V-05****EXECUTION BLOCK 22: Complete the Vendor product****Complete Vendor Profile and quality****1. UNDERSTAND / INSPECT**

Vendor registry/category/bank foundations, marketplace pricing ADR, missing applications/listings and finance settlement.

2. BUILD / CREATE TODAY

Finish business/profile/team/session plus approved quality/review visibility.

3. DEBUG / CHECK

KYC access, base-price exposure, unapproved listing publication, overlapping availability and wrong settlement ownership.

4. TEST

Application/review, listing/version/pricing, availability and own-finance E2E.

5. STOP ONLY WHEN

Application-to-settlement vendor E2E passes.

Execution Block 23: Worker task and attendance slice

Goal: Prove ERP assignment to Worker Mobile execution with privacy-safe attendance.

DAY 155 | Tuesday, 19 January 2027**6 focused hours | Roadmap: W-01-T1****EXECUTION BLOCK 23: Worker task and attendance slice****Prove worker identity/profile link****1. UNDERSTAND / INSPECT**

Worker roles/tasks, attendance tables/APIs, operations assignments, proof/issues and payout link.

2. BUILD / CREATE TODAY

Ensure active worker role resolves to the correct worker and assigned event scope.

3. DEBUG / CHECK

Wrong worker, duplicate response/check-in, phone clock manipulation, missing checkout, location privacy and completed-task edits.

4. TEST

Real DB/API/ERP/mobile E2E for assignment, attendance, progress, issue and completion.

5. STOP ONLY WHEN

Worker cannot view another worker/task.

DAY 156 | Wednesday, 20 January 2027**6 focused hours | Roadmap: W-02****EXECUTION BLOCK 23: Worker task and attendance slice****Complete task list/detail****1. UNDERSTAND / INSPECT**

Worker roles/tasks, attendance tables/APIs, operations assignments, proof/issues and payout link.

2. BUILD / CREATE TODAY

Show assignment context, duty, timing, safe contacts, status and required proof.

3. DEBUG / CHECK

Wrong worker, duplicate response/check-in, phone clock manipulation, missing checkout, location privacy and completed-task edits.

4. TEST

Real DB/API/ERP/mobile E2E for assignment, attendance, progress, issue and completion.

5. STOP ONLY WHEN

Only assigned work is visible and actionable.

DAY 157 | Thursday, 21 January 2027**6 focused hours | Roadmap: W-02****EXECUTION BLOCK 23: Worker task and attendance slice****Complete response and progress****1. UNDERSTAND / INSPECT**

Worker roles/tasks, attendance tables/APIs, operations assignments, proof/issues and payout link.

2. BUILD / CREATE TODAY

Implement accept/reject/travel/work/block/complete according to approved state policy.

3. DEBUG / CHECK

Wrong worker, duplicate response/check-in, phone clock manipulation, missing checkout, location privacy and completed-task edits.

4. TEST

Real DB/API/ERP/mobile E2E for assignment, attendance, progress, issue and completion.

5. STOP ONLY WHEN

Invalid/duplicate transitions fail safely.

DAY 158 | Friday, 22 January 2027**6 focused hours | Roadmap: W-03****EXECUTION BLOCK 23: Worker task and attendance slice****Complete attendance****1. UNDERSTAND / INSPECT**

Worker roles/tasks, attendance tables/APIs, operations assignments, proof/issues and payout link.

2. BUILD / CREATE TODAY

Use server timestamps for check-in/out; add audited correction request and approved privacy behavior.

3. DEBUG / CHECK

Wrong worker, duplicate response/check-in, phone clock manipulation, missing checkout, location privacy and completed-task edits.

4. TEST

Real DB/API/ERP/mobile E2E for assignment, attendance, progress, issue and completion.

5. STOP ONLY WHEN

Attendance is separate from task completion/performance and replay-safe.

DAY 159 | Saturday, 23 January 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 23: Worker task and attendance slice**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Prove ERP assignment to Worker Mobile execution with privacy-safe attendance.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 160 | Sunday, 24 January 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 161 | Monday, 25 January 2027**6 focused hours | Roadmap: W-01-T1****EXECUTION BLOCK 23: Worker task and attendance slice****Run worker execution E2E****1. UNDERSTAND / INSPECT**

Worker roles/tasks, attendance tables/APIs, operations assignments, proof/issues and payout link.

2. BUILD / CREATE TODAY

Assign in ERP, respond/check in/update/issue/complete/check out in Worker Mobile.

3. DEBUG / CHECK

Wrong worker, duplicate response/check-in, phone clock manipulation, missing checkout, location privacy and completed-task edits.

4. TEST

Real DB/API/ERP/mobile E2E for assignment, attendance, progress, issue and completion.

5. STOP ONLY WHEN

One connected worker journey and authorization denials pass.

Execution Block 24: Complete the Worker product

Goal: Build onboarding, skills, availability, earnings and privacy controls.

DAY 162 | Tuesday, 26 January 2027**6 focused hours | Roadmap: W-05-T1****EXECUTION BLOCK 24: Complete the Worker product****Design worker application****1. UNDERSTAND / INSPECT**

Worker create/update/skills/bank foundations, missing application/availability and payout rules.

2. BUILD / CREATE TODAY

Define self-application, document review, approval/rejection/suspension and role issuance.

3. DEBUG / CHECK

Sensitive bank/emergency fields, KYC access, availability conflicts, unauthorized approval and wrong payout ownership.

4. TEST

Application/review/profile/availability/earnings API and mobile E2E with masking/privacy checks.

5. STOP ONLY WHEN

Approved lifecycle is secure, auditable and recoverable.

DAY 163 | Wednesday, 27 January 2027**6 focused hours | Roadmap: W-05-T1****EXECUTION BLOCK 24: Complete the Worker product****1. UNDERSTAND / INSPECT**

Worker create/update/skills/bank foundations, missing application/availability and payout rules.

2. BUILD / CREATE TODAY

Create worker-owned permitted edits, skills/proficiency and masked sensitive fields.

Build skills and profile**3. DEBUG / CHECK**

Sensitive bank/emergency fields, KYC access, availability conflicts, unauthorized approval and wrong payout ownership.

4. TEST

Application/review/profile/availability/earnings API and mobile E2E with masking/privacy checks.

5. STOP ONLY WHEN

Worker sees/edits only approved own fields.

DAY 164 | Thursday, 28 January 2027**6 focused hours | Roadmap: W-05-T1****EXECUTION BLOCK 24: Complete the Worker product****1. UNDERSTAND / INSPECT**

Worker create/update/skills/bank foundations, missing application/availability and payout rules.

2. BUILD / CREATE TODAY

Record availability windows/status with conflict checks against confirmed assignments.

Build availability**3. DEBUG / CHECK**

Sensitive bank/emergency fields, KYC access, availability conflicts, unauthorized approval and wrong payout ownership.

4. TEST

Application/review/profile/availability/earnings API and mobile E2E with masking/privacy checks.

5. STOP ONLY WHEN

Unavailable worker cannot be assigned silently.

DAY 165 | Friday, 29 January 2027**6 focused hours | Roadmap: W-04****EXECUTION BLOCK 24: Complete the Worker product****Complete earnings and payouts****1. UNDERSTAND / INSPECT**

Worker create/update/skills/bank foundations, missing application/availability and payout rules.

2. BUILD / CREATE TODAY

Show task/event breakdown and payout status from finance source records.

3. DEBUG / CHECK

Sensitive bank/emergency fields, KYC access, availability conflicts, unauthorized approval and wrong payout ownership.

4. TEST

Application/review/profile/availability/earnings API and mobile E2E with masking/privacy checks.

5. STOP ONLY WHEN

Amounts reconcile; approval/payment remain finance-controlled.

DAY 166 | Saturday, 30 January 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 24: Complete the Worker product**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Build onboarding, skills, availability, earnings and privacy controls.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 167 | Sunday, 31 January 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 168 | Monday, 01 February 2027**6 focused hours | Roadmap: W-05-T1****EXECUTION BLOCK 24: Complete the Worker product****Run Worker product E2E****1. UNDERSTAND / INSPECT**

Worker create/update/skills/bank foundations, missing application/availability and payout rules.

2. BUILD / CREATE TODAY

Execute application, approval, availability, assignment, attendance, completion and payout visibility.

3. DEBUG / CHECK

Sensitive bank/emergency fields, KYC access, availability conflicts, unauthorized approval and wrong payout ownership.

4. TEST

Application/review/profile/availability/earnings API and mobile E2E with masking/privacy checks.

5. STOP ONLY WHEN

Application-to-payout flow passes with privacy denials.

Execution Block 25: Employee Mobile foundation

Goal: Create a separate secure mobile-first app, not a miniature ERP.

DAY 169 | Tuesday, 02 February 2027**6 focused hours | Roadmap: EM-00****EXECUTION BLOCK 25: Employee Mobile foundation****Approve Employee Mobile ADR****1. UNDERSTAND / INSPECT**

OD-02/03/04 decisions, current Flutter app boundaries, reusable design/API code, bootstrap surface, app IDs and signing ownership.

2. BUILD / CREATE TODAY

Confirm separate apps/employee-mobile package, shared-code boundary, same backend/data and role-by-role scope.

3. DEBUG / CHECK

Prevent copied business logic, direct database use, CVW/employee role confusion and public employee access.

4. TEST

New app format/analyze/tests, auth/bootstrap/revocation, unauthorized role denial and Android/iOS builds.

5. STOP ONLY WHEN

ADR is accepted with no duplicate backend or database.

DAY 170 | Wednesday, 03 February 2027**6 focused hours | Roadmap: EM-00****EXECUTION BLOCK 25: Employee Mobile foundation****Create production Flutter shell****1. UNDERSTAND / INSPECT**

OD-02/03/04 decisions, current Flutter app boundaries, reusable design/API code, bootstrap surface, app IDs and signing ownership.

2. BUILD / CREATE TODAY

Create app structure, design tokens, environments, API client boundary and test/lint configuration.

3. DEBUG / CHECK

Prevent copied business logic, direct database use, CVW/employee role confusion and public employee access.

4. TEST

New app format/analyze/tests, auth/bootstrap/revocation, unauthorized role denial and Android/iOS builds.

5. STOP ONLY WHEN

Empty shell builds on Android/iOS and has no secrets/direct DB client.

DAY 171 | Thursday, 04 February 2027**6 focused hours | Roadmap: EM-00****EXECUTION BLOCK 25: Employee Mobile foundation****Add employee_mobile bootstrap****1. UNDERSTAND / INSPECT**

OD-02/03/04 decisions, current Flutter app boundaries, reusable design/API code, bootstrap surface, app IDs and signing ownership.

2. BUILD / CREATE TODAY

Extend shared contract/backend surface and gate only approved employee roles/capabilities.

3. DEBUG / CHECK

Prevent copied business logic, direct database use, CVW/employee role confusion and public employee access.

4. TEST

New app format/analyze/tests, auth/bootstrap/revocation, unauthorized role denial and Android/iOS builds.

5. STOP ONLY WHEN

CVW and employee app surfaces resolve correctly with tests.

DAY 172 | Friday, 05 February 2027**6 focused hours | Roadmap: EM-08****EXECUTION BLOCK 25: Employee Mobile foundation****Implement authentication and Profile****1. UNDERSTAND / INSPECT**

OD-02/03/04 decisions, current Flutter app boundaries, reusable design/API code, bootstrap surface, app IDs and signing ownership.

2. BUILD / CREATE TODAY

Reuse OTP/session flow, show role/scope and implement logout/revocation/support.

3. DEBUG / CHECK

Prevent copied business logic, direct database use, CVW/employee role confusion and public employee access.

4. TEST

New app format/analyze/tests, auth/bootstrap/revocation, unauthorized role denial and Android/iOS builds.

5. STOP ONLY WHEN

Only active authorized employee can enter; revoked session stops.

DAY 173 | Saturday, 06 February 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 25: Employee Mobile foundation**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Create a separate secure mobile-first app, not a miniature ERP.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 174 | Sunday, 07 February 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 175 | Monday, 08 February 2027**6 focused hours | Roadmap: EM-01****EXECUTION BLOCK 25: Employee Mobile foundation****Build Sales Person Home/My Work****1. UNDERSTAND / INSPECT**

OD-02/03/04 decisions, current Flutter app boundaries, reusable design/API code, bootstrap surface, app IDs and signing ownership.

2. BUILD / CREATE TODAY

Present today/due/overdue assigned leads/follow-ups from authoritative My Work API.

3. DEBUG / CHECK

Prevent copied business logic, direct database use, CVW/employee role confusion and public employee access.

4. TEST

New app format/analyze/tests, auth/bootstrap/revocation, unauthorized role denial and Android/iOS builds.

5. STOP ONLY WHEN

First signed test build shows correct scoped work.

Execution Block 26: Employee Mobile Sales Person

Goal: Complete one role before starting another.

DAY 176 | Tuesday, 09 February 2027**6 focused hours | Roadmap: EM-03****EXECUTION BLOCK 26: Employee Mobile Sales Person****Build My Leads****1. UNDERSTAND / INSPECT**

Sales capability bundle, My Work, leads/customer projection, follow-up API, offline/retry and notification deep links.

2. BUILD / CREATE TODAY

Create assigned lead list with due/overdue filters, safe customer summary and paging.

3. DEBUG / CHECK

Unassigned lead, stale status, duplicate outcome, offline retry, revoked role and sensitive customer fields.

4. TEST

Mobile widget/API/device E2E and consistency with CRM web/database/audit.

5. STOP ONLY WHEN

Salesperson sees only assigned authorized leads.

DAY 177 | Wednesday, 10 February 2027

6 focused hours | Roadmap: EM-03

EXECUTION BLOCK 26: Employee Mobile Sales Person**Build Lead and Customer detail****1. UNDERSTAND / INSPECT**

Sales capability bundle, My Work, leads/customer projection, follow-up API, offline/retry and notification deep links.

2. BUILD / CREATE TODAY

Show enquiry, requirements, contact, activity and quote status needed for mobile action.

3. DEBUG / CHECK

Unassigned lead, stale status, duplicate outcome, offline retry, revoked role and sensitive customer fields.

4. TEST

Mobile widget/API/device E2E and consistency with CRM web/database/audit.

5. STOP ONLY WHEN

Data matches Customer 360 projection and minimizes sensitive fields.

DAY 178 | Thursday, 11 February 2027

6 focused hours | Roadmap: EM-04

EXECUTION BLOCK 26: Employee Mobile Sales Person**Build Follow-up action****1. UNDERSTAND / INSPECT**

Sales capability bundle, My Work, leads/customer projection, follow-up API, offline/retry and notification deep links.

2. BUILD / CREATE TODAY

Record outcome, note and required next action using idempotent API behavior.

3. DEBUG / CHECK

Unassigned lead, stale status, duplicate outcome, offline retry, revoked role and sensitive customer fields.

4. TEST

Mobile widget/API/device E2E and consistency with CRM web/database/audit.

5. STOP ONLY WHEN

Mobile and CRM web immediately show the same activity/work state.

DAY 179 Friday, 12 February 2027		6 focused hours Roadmap: EM-06	
EXECUTION BLOCK 26: Employee Mobile Sales Person		Add Sales notifications	
1. UNDERSTAND / INSPECT Sales capability bundle, My Work, leads/customer projection, follow-up API, offline/retry and notification deep links.		3. DEBUG / CHECK Unassigned lead, stale status, duplicate outcome, offline retry, revoked role and sensitive customer fields.	
2. BUILD / CREATE TODAY Handle assignment/due/overdue/business-change notifications and safe deep links.		4. TEST Mobile widget/API/device E2E and consistency with CRM web/database/audit.	
		5. STOP ONLY WHEN Notification opens only an authorized record and deduplicates.	
DAY 180 Saturday, 13 February 2027		2 review hours	
SATURDAY REVIEW - NO LARGE NEW FEATURE		Review execution block 26: Employee Mobile Sales Person	
1. Re-run the focused checks for this block. 2. Review the entire diff and confirm no secret, personal data or uncertain deletion. 3. Update Master TODO status, evidence, blocker and exact next action. 4. Back up/commit only one clean reviewable change group. 5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.		STOP ONLY WHEN Complete one role before starting another. If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.	
DAY 181 Sunday, 14 February 2027		0 work hours - protected rest	
SUNDAY - DO NOT CODE		Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.	

DAY 182 | Monday, 15 February 2027**6 focused hours | Roadmap: EM-01-T1****EXECUTION BLOCK 26: Employee Mobile Sales Person****Run Sales Person E2E****1. UNDERSTAND / INSPECT**

Sales capability bundle, My Work, leads/customer projection, follow-up API, offline/retry and notification deep links.

2. BUILD / CREATE TODAY

Login, receive lead, open work, contact, record outcome/next action and verify manager/web visibility.

3. DEBUG / CHECK

Unassigned lead, stale status, duplicate outcome, offline retry, revoked role and sensitive customer fields.

4. TEST

Mobile widget/API/device E2E and consistency with CRM web/database/audit.

5. STOP ONLY WHEN

Complete Sales Person slice passes on Android/iOS test devices.

Execution Block 27: Employee Mobile Telecaller, Manager and Field roles

Goal: Add mobile roles one by one using approved capabilities.

DAY 183 | Tuesday, 16 February 2027**6 focused hours | Roadmap: EM-02-T1****EXECUTION BLOCK 27: Employee Mobile Telecaller, Manager and Field roles****Build Telecaller queue****1. UNDERSTAND / INSPECT**

Telecaller queue, manager team scope, approval types, Event/Operations tasks and reusable field screens.

2. BUILD / CREATE TODAY

Add call queue, calls due/overdue, customer context, outcome and next-action workflow.

3. DEBUG / CHECK

Cross-team visibility, high-risk approval on phone, wrong event/task, notification leakage and role switching.

4. TEST

One complete device E2E per role plus capability/scope/revocation denials.

5. STOP ONLY WHEN

Telecaller slice passes without manager/finance access.

DAY 184 | Wednesday, 17 February 2027**6 focused hours | Roadmap: EM-02-T1****EXECUTION BLOCK 27: Employee Mobile Telecaller, Manager and Test Telecaller E2E**
Field roles**1. UNDERSTAND / INSPECT**

Telecaller queue, manager team scope, approval types, Event/Operations tasks and reusable field screens.

2. BUILD / CREATE TODAY

Run assignment through overdue/escalation and verify CRM/manager visibility.

3. DEBUG / CHECK

Cross-team visibility, high-risk approval on phone, wrong event/task, notification leakage and role switching.

4. TEST

One complete device E2E per role plus capability/scope/revocation denials.

5. STOP ONLY WHEN

Queue, SLA, outcome and escalation reconcile.

DAY 185 | Thursday, 18 February 2027**6 focused hours | Roadmap: EM-03-T1****EXECUTION BLOCK 27: Employee Mobile Telecaller, Manager and Build Manager mobile view**
Field roles**1. UNDERSTAND / INSPECT**

Telecaller queue, manager team scope, approval types, Event/Operations tasks and reusable field screens.

2. BUILD / CREATE TODAY

Add own/team work, overdue/blocked exceptions and only approved mobile-safe decisions.

3. DEBUG / CHECK

Cross-team visibility, high-risk approval on phone, wrong event/task, notification leakage and role switching.

4. TEST

One complete device E2E per role plus capability/scope/revocation denials.

5. STOP ONLY WHEN

Manager sees authorized team only; decisions are audited.

DAY 186 | Friday, 19 February 2027**6 focused hours | Roadmap: EM-04-T1****EXECUTION BLOCK 27: Employee Mobile Telecaller, Manager and Field roles****1. UNDERSTAND / INSPECT**

Telecaller queue, manager team scope, approval types, Event/Operations tasks and reusable field screens.

2. BUILD / CREATE TODAY

Add today's events, tasks, vendor/worker status, issues, progress and protected proof.

3. DEBUG / CHECK

Cross-team visibility, high-risk approval on phone, wrong event/task, notification leakage and role switching.

4. TEST

One complete device E2E per role plus capability/scope/revocation denials.

5. STOP ONLY WHEN

Field employee updates the same ERP records.

DAY 187 | Saturday, 20 February 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 27: Employee Mobile Telecaller, Manager and Field roles**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Add mobile roles one by one using approved capabilities.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 188 | Sunday, 21 February 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 189 | Monday, 22 February 2027**6 focused hours | Roadmap: EM-00****EXECUTION BLOCK 27: Employee Mobile Telecaller, Manager and Field roles** **Prove multi-role security****1. UNDERSTAND / INSPECT**

Telecaller queue, manager team scope, approval types, Event/Operations tasks and reusable field screens.

2. BUILD / CREATE TODAY

Test role switch, lost/revoked device, background/foreground refresh and wrong-record deep links.

3. DEBUG / CHECK

Cross-team visibility, high-risk approval on phone, wrong event/task, notification leakage and role switching.

4. TEST

One complete device E2E per role plus capability/scope/revocation denials.

5. STOP ONLY WHEN

Every Employee Mobile persona has a passing isolation/E2E report.

Execution Block 28: Inventory and Procurement

Goal: Prove stock custody, then add purchasing with segregation of duties.

DAY 190 | Tuesday, 23 February 2027**6 focused hours | Roadmap: ERP-05-T1****EXECUTION BLOCK 28: Inventory and Procurement****Prove inventory balances****1. UNDERSTAND / INSPECT**

Inventory/warehouse tables/APIs, allocations/movements/returns/damage/maintenance, suppliers and missing procurement domain.

2. BUILD / CREATE TODAY

Reconcile item/unit/warehouse stock and movement history using real database transactions.

3. DEBUG / CHECK

Concurrent allocation, negative stock, wrong warehouse/event, lost custody, duplicate receipt and self-approval.

4. TEST

PostgreSQL concurrency/reconciliation and browser E2E from event need through issue/return or purchase receipt.

5. STOP ONLY WHEN

Calculated balances match authoritative movements.

DAY 191 | Wednesday, 24 February 2027**6 focused hours | Roadmap: ERP-05-T1****EXECUTION BLOCK 28: Inventory and Procurement****Prove allocation and custody****1. UNDERSTAND / INSPECT**

Inventory/warehouse tables/APIs, allocations/movements/returns/damage/maintenance, suppliers and missing procurement domain.

2. BUILD / CREATE TODAY

Allocate to Event Record, issue, transfer, return, damage and maintenance with concurrency checks.

3. DEBUG / CHECK

Concurrent allocation, negative stock, wrong warehouse/event, lost custody, duplicate receipt and self-approval.

4. TEST

PostgreSQL concurrency/reconciliation and browser E2E from event need through issue/return or purchase receipt.

5. STOP ONLY WHEN

No negative/double allocation; custody chain is audited.

DAY 192 | Thursday, 25 February 2027**6 focused hours | Roadmap: ERP-06-T1****EXECUTION BLOCK 28: Inventory and Procurement****Approve procurement workflow****1. UNDERSTAND / INSPECT**

Inventory/warehouse tables/APIs, allocations/movements/returns/damage/maintenance, suppliers and missing procurement domain.

2. BUILD / CREATE TODAY

Define requisition, approval, supplier, PO, receipt, invoice match and role separation.

3. DEBUG / CHECK

Concurrent allocation, negative stock, wrong warehouse/event, lost custody, duplicate receipt and self-approval.

4. TEST

PostgreSQL concurrency/reconciliation and browser E2E from event need through issue/return or purchase receipt.

5. STOP ONLY WHEN

Business/accounting rules and approval boundaries are documented.

DAY 193 | Friday, 26 February 2027**6 focused hours | Roadmap: ERP-06-T1****EXECUTION BLOCK 28: Inventory and Procurement****Build procurement foundation****1. UNDERSTAND / INSPECT**

Inventory/warehouse tables/APIs, allocations/movements/returns/damage/maintenance, suppliers and missing procurement domain.

2. BUILD / CREATE TODAY

Create versioned migrations/contracts/APIs for the approved smallest complete workflow.

3. DEBUG / CHECK

Concurrent allocation, negative stock, wrong warehouse/event, lost custody, duplicate receipt and self-approval.

4. TEST

PostgreSQL concurrency/reconciliation and browser E2E from event need through issue/return or purchase receipt.

5. STOP ONLY WHEN

Schema avoids duplicate supplier/inventory/finance records.

DAY 194 | Saturday, 27 February 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 28: Inventory and Procurement**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Prove stock custody, then add purchasing with segregation of duties.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 195 | Sunday, 28 February 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 196 | Monday, 01 March 2027**6 focused hours | Roadmap: ERP-06-T1****EXECUTION BLOCK 28: Inventory and Procurement****Run inventory/procurement E2E****1. UNDERSTAND / INSPECT**

Inventory/warehouse tables/APIs, allocations/movements/returns/damage/maintenance, suppliers and missing procurement domain.

2. BUILD / CREATE TODAY

Fulfil one event need from stock and one through approved purchase/receipt.

3. DEBUG / CHECK

Concurrent allocation, negative stock, wrong warehouse/event, lost custody, duplicate receipt and self-approval.

4. TEST

PostgreSQL concurrency/reconciliation and browser E2E from event need through issue/return or purchase receipt.

5. STOP ONLY WHEN

Stock, PO, receipt, expense and Event Record reconcile.

Execution Block 29: Finance, Approvals, Administration and Reports

Goal: Reconcile money, control decisions and produce trustworthy management information.

DAY 197 | Tuesday, 02 March 2027**6 focused hours | Roadmap: ERP-07-T1****EXECUTION BLOCK 29: Finance, Approvals, Administration and Reports****Reconcile event finance****1. UNDERSTAND / INSPECT**

Finance summaries/payments/refunds/expenses/settlements/invoices/receipts, approval capabilities, admin foundations and report definitions.

2. BUILD / CREATE TODAY

Prove revenue, advance, balance, expenses and totals from source transactions using approved decimal rules.

3. DEBUG / CHECK

Rounding, duplicate money, unauthorized/self approval, wrong event/vendor/worker, report mismatch and sensitive export.

4. TEST

Real DB reconciliation, authorization/concurrency, browser E2E and report source-total checks.

5. STOP ONLY WHEN

Event financial summary exactly reconciles.

DAY 198 | Wednesday, 03 March 2027**6 focused hours | Roadmap: ERP-07-T1****EXECUTION BLOCK 29: Finance, Approvals, Administration and Reports****Reconcile settlements and payouts****1. UNDERSTAND / INSPECT**

Finance summaries/payments/refunds/expenses/settlements/invoices/receipts, approval capabilities, admin foundations and report definitions.

2. BUILD / CREATE TODAY

Complete vendor settlement/worker payout approvals, payment evidence and reconciliation.

3. DEBUG / CHECK

Rounding, duplicate money, unauthorized/self approval, wrong event/vendor/worker, report mismatch and sensitive export.

4. TEST

Real DB reconciliation, authorization/concurrency, browser E2E and report source-total checks.

5. STOP ONLY WHEN

No wrong-party/double payment; status/audit are complete.

DAY 199 | Thursday, 04 March 2027**6 focused hours | Roadmap: ERP-08-T1****EXECUTION BLOCK 29: Finance, Approvals, Administration and Reports****Build approval inbox****1. UNDERSTAND / INSPECT**

Finance summaries/payments/refunds/expenses/settlements/invoices/receipts, approval capabilities, admin foundations and report definitions.

2. BUILD / CREATE TODAY

Unify approved decision types with evidence, reason, segregation, concurrency and history.

3. DEBUG / CHECK

Rounding, duplicate money, unauthorized/self approval, wrong event/vendor/worker, report mismatch and sensitive export.

4. TEST

Real DB reconciliation, authorization/concurrency, browser E2E and report source-total checks.

5. STOP ONLY WHEN

Unauthorized/self/double approvals fail where prohibited.

DAY 200 | Friday, 05 March 2027**6 focused hours | Roadmap: ERP-09-T1****EXECUTION BLOCK 29: Finance, Approvals, Administration and Reports****Build safe administration****1. UNDERSTAND / INSPECT**

Finance summaries/payments/refunds/expenses/settlements/invoices/receipts, approval capabilities, admin foundations and report definitions.

2. BUILD / CREATE TODAY

Add users/role assignments/catalogue policy/audit controls beginning with least-privilege reads.

3. DEBUG / CHECK

Rounding, duplicate money, unauthorized/self approval, wrong event/vendor/worker, report mismatch and sensitive export.

4. TEST

Real DB reconciliation, authorization/concurrency, browser E2E and report source-total checks.

5. STOP ONLY WHEN

High-risk changes are capability-guarded, audited and recoverable.

DAY 201 | Saturday, 06 March 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 29: Finance, Approvals, Administration and Reports**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Reconcile money, control decisions and produce trustworthy management information.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 202 | Sunday, 07 March 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 203 | Monday, 08 March 2027**6 focused hours | Roadmap: ERP-10-T1****EXECUTION BLOCK 29: Finance, Approvals, Administration and Reports****Build reconciled reports****1. UNDERSTAND / INSPECT**

Finance summaries/payments/refunds/expenses/settlements/invoices/receipts, approval capabilities, admin foundations and report definitions.

2. BUILD / CREATE TODAY

Create one operational and one financial report with metric dictionary, scoped drill-down and controlled export.

3. DEBUG / CHECK

Rounding, duplicate money, unauthorized/self approval, wrong event/vendor/worker, report mismatch and sensitive export.

4. TEST

Real DB reconciliation, authorization/concurrency, browser E2E and report source-total checks.

5. STOP ONLY WHEN

Report totals match source records and access/performance tests pass.

Execution Block 30: Notifications, staging, stores and Hyderabad pilot

Goal: Operate, observe, recover and release the connected platform safely.

DAY 204 | Tuesday, 09 March 2027**6 focused hours | Roadmap: NOTIF-01/02****EXECUTION BLOCK 30: Notifications, staging, stores and Hyderabad pilot****Complete notifications and escalation****1. UNDERSTAND / INSPECT**

Outbox processors, provider/device tokens, staging/production config, monitoring, backups, signing, store metadata and complete business flow.

2. BUILD / CREATE TODAY

Implement provider delivery, token lifecycle, inbox/read state, retry/dead-letter and due/overdue employee-to-manager escalation.

3. DEBUG / CHECK

Lost/duplicate notification, provider outage, deploy failure, database restore, crash, revoked employee and rollback.

4. TEST

Delivery/retry/DLQ, staging E2E, backup restore, signed AAB/IPA internal tracks and controlled pilot go/no-go.

5. STOP ONLY WHEN

Delivery is deduplicated, monitored, private and deep links are authorized.

DAY 205 | Wednesday, 10 March 2027**6 focused hours | Roadmap: REL-01****EXECUTION BLOCK 30: Notifications, staging, stores and Hyderabad pilot****Deploy production-like staging****1. UNDERSTAND / INSPECT**

Outbox processors, provider/device tokens, staging/production config, monitoring, backups, signing, store metadata and complete business flow.

2. BUILD / CREATE TODAY

Provision HTTPS apps/API/database/secrets/storage/monitoring with health checks and named operator.

3. DEBUG / CHECK

Lost/duplicate notification, provider outage, deploy failure, database restore, crash, revoked employee and rollback.

4. TEST

Delivery/retry/DLQ, staging E2E, backup restore, signed AAB/IPA internal tracks and controlled pilot go/no-go.

5. STOP ONLY WHEN

Staging deploy/rollback and alert smoke pass.

DAY 206 | Thursday, 11 March 2027**6 focused hours | Roadmap: REL-02****EXECUTION BLOCK 30: Notifications, staging, stores and Hyderabad pilot****Prove backup and recovery****1. UNDERSTAND / INSPECT**

Outbox processors, provider/device tokens, staging/production config, monitoring, backups, signing, store metadata and complete business flow.

2. BUILD / CREATE TODAY

Run automated backup and restore into a clean isolated environment; record actual recovery time/data point.

3. DEBUG / CHECK

Lost/duplicate notification, provider outage, deploy failure, database restore, crash, revoked employee and rollback.

4. TEST

Delivery/retry/DLQ, staging E2E, backup restore, signed AAB/IPA internal tracks and controlled pilot go/no-go.

5. STOP ONLY WHEN

Restore meets approved RPO/RTO and application smoke passes.

DAY 207 | Friday, 12 March 2027**6 focused hours | Roadmap: REL-03/04****EXECUTION BLOCK 30: Notifications, staging, stores and Hyderabad pilot****Build signed mobile release candidates****1. UNDERSTAND / INSPECT**

Outbox processors, provider/device tokens, staging/production config, monitoring, backups, signing, store metadata and complete business flow.

2. BUILD / CREATE TODAY

Create production-configured CVW and approved Employee AAB/IPA, submit internal Play/TestFlight and verify privacy/permissions/metadata.

3. DEBUG / CHECK

Lost/duplicate notification, provider outage, deploy failure, database restore, crash, revoked employee and rollback.

4. TEST

Delivery/retry/DLQ, staging E2E, backup restore, signed AAB/IPA internal tracks and controlled pilot go/no-go.

5. STOP ONLY WHEN

Organization-signed artifacts install, authenticate and pass device smoke.

DAY 208 | Saturday, 13 March 2027**2 review hours****SATURDAY REVIEW - NO LARGE NEW FEATURE****Review execution block 30: Notifications, staging, stores and Hyderabad pilot**

1. Re-run the focused checks for this block.
2. Review the entire diff and confirm no secret, personal data or uncertain deletion.
3. Update Master TODO status, evidence, blocker and exact next action.
4. Back up/commit only one clean reviewable change group.
5. Write Monday's single task in simple WHAT, WHY, WHERE, HOW, TEST, DONE language.

STOP ONLY WHEN

Operate, observe, recover and release the connected platform safely.

If the exit gate is red, Monday continues the same block. Do not move forward because the calendar says so.

DAY 209 | Sunday, 14 March 2027**0 work hours - protected rest****SUNDAY - DO NOT CODE**

Rest. A tired developer makes security, money and data mistakes. Only respond to a real production incident. Do not start the next module, rewrite architecture or perform cleanup.

DAY 210 | Monday, 15 March 2027

6 focused hours | Roadmap: REL-05

EXECUTION BLOCK 30: Notifications, staging, stores and Hyderabad pilot**Run Hyderabad pilot go/no-go****1. UNDERSTAND / INSPECT**

Outbox processors, provider/device tokens, staging/production config, monitoring, backups, signing, store metadata and complete business flow.

2. BUILD / CREATE TODAY

Execute Customer -> CRM -> Quote -> Payment -> Booking -> ERP -> Vendor/Worker -> Inventory -> Finance -> Closure with support/rollback ready.

3. DEBUG / CHECK

Lost/duplicate notification, provider outage, deploy failure, database restore, crash, revoked employee and rollback.

4. TEST

Delivery/retry/DLQ, staging E2E, backup restore, signed AAB/IPA internal tracks and controlled pilot go/no-go.

5. STOP ONLY WHEN

All P0/P1 gates are green; owners sign go/no-go; staged rollout can be paused or rolled back.

Final launch gates

Gate	Required proof
Connected business journey	Customer -> Enquiry -> CRM ownership/follow-up -> Quote -> Payment -> Booking -> Event Record -> Manager -> Vendor/Worker -> Inventory/Procurement -> Finance -> Closure passes without copied records.
Security	Production OTP, revocable sessions, least privilege, branch/team/record scope, file/payment protection and denial tests pass.
Data integrity	Clean migrations, idempotency, optimistic concurrency, audit/outbox atomicity and reconciliation pass on real PostgreSQL.
Quality	Format, lint, typecheck/analyze, unit, widget/component, DB/API integration and role E2E gates are green.
Operations	Staging, health, logs/metrics/alerts, backups, restore drill, deployment and rollback have named owners and evidence.
Mobile release	Organization-signed CVW and approved Employee AAB/IPA pass internal Google Play/TestFlight, privacy, permissions and device smoke.
Pilot decision	All P0/P1 blockers are closed or explicitly accepted by authorized owners; support and incident response are ready.

Daily prompt to copy into Codex

Work only on today's roadmap item. Explain WHAT, WHY, WHERE, HOW, TEST and DONE in simple language. Inspect existing code first. Do not create duplicate modules. Do not delete uncertain files. Implement the smallest complete UI -> API -> PostgreSQL -> authorization slice, run the exit gate, show evidence and update the roadmap. Do not begin tomorrow's task.

One project. Two mobile store applications. One employee web portal. One NestJS backend. One PostgreSQL source of truth. Build and prove one connected module at a time.