

MEE EVENTS

Complete Step-by-Step Build & Release Guide

Founder edition - based on the complete repository audit
25 August 2026

CURRENT DECISION

Mee Events is a strong connected-platform foundation, but it is not production-ready. Start with STAB-01 only. Do not begin Customer until all Phase 0 gates pass.

ONE MODULE AT A TIME

Inspect -> build the smallest block -> test -> security check -> verify ->
document -> commit -> stop

How to use this guide

WHAT YOU DO NOW

Open this PDF, find the first unchecked block, and ask Codex to execute only that block. Today the first block is STAB-01. Do not ask Codex to continue into STAB-02 in the same session.

Founder	Makes business/provider/legal decisions, reviews evidence and approves the scoped commit.
Codex	Inspects the real repository, implements only the current block, runs tests/security checks, updates progress and stops.
You check	Changed files, test results, security result, Git diff, definition of done and next task.
Proof	A checkbox is complete only with command/test evidence, security evidence, documentation and a scoped commit.
Deep detail	Use MEE_EVENTS_MASTER_TODO.md for every task's scope, risk, test, security and definition of done. Use MEE_EVENTS_COMPLETE_PROJECT_AUDIT.md for evidence.

Contents

How to use this guide	2
1. Where Mee Events is today	4
Verified audit baseline	4
2. What is completed	5
3. What is partially completed	6
4. What is broken	7
5. What is missing	8
6. Security findings	9
Immediate security order	9
7. Testing findings	10
8. Release blockers	11
9. Full project roadmap	12
Phase 0 checklist	12
10. Customer roadmap	13
11. Vendor roadmap	14
12. Worker roadmap	15
13. CRM roadmap	16
14. ERP roadmap	17
15. Employee Mobile roadmap	18
16. Backend roadmap	19
17. Database roadmap	20
18. Integration roadmap	21
Cross-module proof	21

External providers 21

19. Security roadmap 22

20. Testing roadmap 23

21. Production roadmap 24

22. Android Play Store roadmap 25

23. iOS App Store roadmap 26

24. Founder checklist 27

Decision format 27

25. Daily execution process 28

26. Definition of complete 29

27. Final launch checklist 30

Appendix A - Exact STAB-01 execution card 31

Appendix B - Audit evidence and source files 32

1. Where Mee Events is today

Overall assessment

A coherent modular-monolith and multi-client foundation exists. Local quality gates pass. The connected real-data lifecycle, provider boundaries, live database, E2E, production operation and store releases do not.

Architecture	61%	
Backend	48%	
Database	44%	
Customer	40%	
Vendor	24%	
Worker	24%	
CRM	19%	
ERP	30%	
Employee Mobile	0%	
Integrations	3%	
Security	44%	
Testing	23%	
Infrastructure	24%	
Production	8%	
Android	9%	
iOS	2%	

Scores are evidence points, not time estimates. There is intentionally no misleading single overall percentage.

Verified audit baseline

TypeScript	Format, lint, typecheck, 173 backend tests, 2 ERP tests, backend build and ERP build pass.
Flutter	Format, analysis and 435 tests pass. Dev and production Android flavors compile.
Android release	Not releasable: production manifest lacks INTERNET and APK uses the Android Debug certificate.
iOS release	Fails before compilation: Flutter reports Application not configured for iOS.
Dependencies	74 advisories: 4 critical, 29 high, 31 moderate, 10 low.
Database	20 migrations exist; live replay/integration is not verified because no test harness exists and Docker was unavailable.

2. What is completed

- [x] Monorepo structure and accepted NestJS/PostgreSQL/Flutter/Next.js direction.
- [x] Local TypeScript format, lint, typecheck, tests and production compiles.
- [x] Flutter format, analysis, 435 unit/widget tests and Android compile proof.
- [x] Global bearer authentication guard, server-owned capability map, DTO validation and CORS allowlist foundations.
- [x] Broad versioned schema, audit/timeline/outbox foundations and local development documentation.
- [x] Catalog-media pilot preserves provenance and is honestly marked offline/not production-approved.

Meaning of DONE

DONE here means the named foundation and its local proof are complete. It does not mean the surrounding product module or production lifecycle is complete.

3. What is partially completed

- Customer login, catalog, enquiry, quotation, manual payment, booking and event-workspace foundations.
- Vendor assignment and Worker task execution slices with generally good self-ownership checks.
- CRM/ERP API and page breadth, except the lead inbox and dashboard remain fixture/sample based.
- Authentication/session controls, Pattern B, audit/outbox, CI, observability and release configuration.
- Error/empty/loading UI states; no safe transactional offline mode.

4. What is broken

- [] Dependency baseline: critical Next.js and Vitest advisories plus 29 high advisories.
- [] Employee branch/resource scoping on several record-by-ID reads and mutations.
- [] ERP Lead Inbox uses DUMMY_LEADS instead of PostgreSQL data.
- [] Production Android APK has no INTERNET permission and is debug-signed.
- [] iOS release target is not recognized as configured by Flutter.
- [] Remote default branch points to obsolete main while active work/CI use master.
- [] Older roadmaps start from failures that are no longer present.

5. What is missing

- Separate Employee Mobile app and ADR.
- Real OTP, payment/webhook, private storage, actual PDFs, push, email, maps/location, analytics and crash reporting.
- Live PostgreSQL integration, HTTP integration, browser/device E2E, security regression and performance tests.
- Customer enquiry edit, notifications/documents/feedback/offline completion.
- Vendor onboarding/catalog/pricing/availability/documents/settlement; Worker profile/availability/private location/payout.
- CRM My Work/follow-up/Customer 360/reports; ERP procurement/PO/goods receipt/approvals/admin/reports.
- Staging/production IaC, secret manager, CD, backups/restore, monitoring/alerts, rollback and incident response.

6. Security findings

CRITICAL - 2	Vulnerable production Next.js line; vulnerable Vitest test toolchain.
HIGH - 6	Branch/BOLA gaps; Android debug signing; unstable mobile device ID; OTP atomicity race; manual payment trust; stranded outbox processing.
MEDIUM - 10	Headers/CSP/HSTS, Swagger exposure, edge throttling, log redaction, web token storage, fail-open mobile bootstrap, env validation, upload controls, migration bookkeeping, direct Supabase path.

Release rule

Critical and high findings block release unless explicitly accepted in writing with an owner, expiry and mitigation. Acceptance does not mark the control complete.

Immediate security order

- [] SEC-01 Dependency remediation
- [] SEC-02 Branch and BOLA closure
- [] SEC-03 Authentication atomicity and session control
- [] SEC-04 Outbox and idempotency reliability
- [] SEC-05 Web/API hardening
- [] SEC-06 Mobile fail-closed and boundary cleanup

7. Testing findings

Strong	173 backend foundation tests; 435 Flutter unit/widget tests; local static/build gates.
Weak	ERP has only 2 tests; shared packages have no dedicated contract tests.
Missing	Live DB, HTTP, cross-module, browser/device E2E, provider sandbox, security concurrency, performance and production tests.
Priority	Move proof upward across real PostgreSQL/API/browser/device/provider boundaries; do not chase test-count vanity.

- [] Replay migrations on empty and upgrade databases.
- [] Test real repository transactions, audit triggers, branch scope and rollback.
- [] Test the Nest HTTP boundary and every ownership/capability denial.
- [] Add browser and device smoke, then full module E2E.
- [] Fault-inject duplicate, timeout, expired, rejected, revoked and unavailable cases.

8. Release blockers

- [] BLOCKER 01 Critical/high dependencies
- [] BLOCKER 02 Branch/resource IDOR/BOLA
- [] BLOCKER 03 No live DB proof
- [] BLOCKER 04 Fixture CRM lead inbox
- [] BLOCKER 05 Provider integrations absent
- [] BLOCKER 06 Idempotency/outbox recovery incomplete
- [] BLOCKER 07 No E2E/security boundary gates
- [] BLOCKER 08 No production infrastructure/recovery/monitoring
- [] BLOCKER 09 Android permission/signing broken
- [] BLOCKER 10 iOS configuration/signing absent

Launch decision

Do not set a public launch date by subtracting these tasks from a calendar. Exit gates control the calendar; red gates repeat until green.

9. Full project roadmap

0	Stabilization	All quality/security/DB/E2E foundations pass	STAB-01
1	Customer	Real login-to-feedback journey passes	After Phase 0
2	Vendor	Onboarding-to-settlement journey passes	After Customer
3	Worker	Assignment-to-completion/payout journey passes	After Vendor
4	CRM	Live employee sales workflow passes browser E2E	After Worker
5	ERP	Operations/inventory/finance workflow passes	After CRM
6	Employee Mobile	Separate app and roles pass device E2E	After ERP
7	Cross-module	Happy path and failure matrix pass	After all modules
8	External integrations	Provider sandboxes and failure handling pass	After integration core
9	Security hardening	No open unaccepted critical/high	After providers
10	Production infrastructure	Deploy/restore/rollback/alerts pass	After security
11	Android	Signed Play rollout verified	After production gate
12	iOS	Signed App Store release verified	After Android

Current position

Phase 0 - Stabilization. No execution block is active. Next: STAB-01 Repository snapshot. Customer is locked until Phase 0 passes.

Phase 0 checklist

- ☐ STAB-01 Repository snapshot
- ☐ STAB-02 Environment verification
- ☐ STAB-03 Dependency verification
- ☐ STAB-04 Formatting
- ☐ STAB-05 Lint
- ☐ STAB-06 TypeScript typecheck
- ☐ STAB-07 Backend tests
- ☐ STAB-08 ERP tests
- ☐ STAB-09 Flutter analysis
- ☐ STAB-10 Flutter tests
- ☐ STAB-11 Backend build
- ☐ STAB-12 ERP build
- ☐ STAB-13 Flutter build
- ☐ STAB-14 PostgreSQL migration verification
- ☐ STAB-15 Database integration tests
- ☐ STAB-16 CI verification
- ☐ STAB-17 E2E test foundation
- ☐ STAB-18 Documentation reconciliation
- ☐ STAB-19 Repository cleanup
- ☐ STAB-20 Security baseline

10. Customer roadmap

Goal	Complete one real customer journey from login through feedback.
Today	40% evidence score. Strong UI/API foundations, but provider, editing, documents, notifications, feedback, offline and E2E gaps remain.
Start gate	All Phase 0 checks and security baseline complete.
Complete when	Login -> Home -> Explore -> Enquiry -> CRM -> Quotation -> Approval -> Advance -> Booking -> Event -> Completion -> Feedback passes with real authorized data.

- ☐ CUST-01 Authentication
- ☐ CUST-02 OTP
- ☐ CUST-03 Session
- ☐ CUST-04 Customer bootstrap
- ☐ CUST-05 Home
- ☐ CUST-06 Explore
- ☐ CUST-07 Event categories
- ☐ CUST-08 Services
- ☐ CUST-09 Search
- ☐ CUST-10 Favorites
- ☐ CUST-11 Enquiry creation
- ☐ CUST-12 Enquiry editing
- ☐ CUST-13 Enquiry tracking
- ☐ CUST-14 Quotation
- ☐ CUST-15 Quotation approval
- ☐ CUST-16 Advance payment
- ☐ CUST-17 Booking
- ☐ CUST-18 Event workspace
- ☐ CUST-19 Plan
- ☐ CUST-20 Profile
- ☐ CUST-21 Notifications
- ☐ CUST-22 Documents
- ☐ CUST-23 Feedback
- ☐ CUST-24 Error states
- ☐ CUST-25 Empty states
- ☐ CUST-26 Offline states
- ☐ CUST-27 Security
- ☐ CUST-28 Customer integration tests
- ☐ CUST-29 Customer E2E

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

11. Vendor roadmap

Goal	Complete the Vendor business and work lifecycle after Customer.
Today	24% evidence score. Assignment execution exists; onboarding, offerings, availability, documents, notifications, settlement and E2E are missing.
Start gate	Customer Phase gate complete.
Complete when	Verified vendor can manage approved business data, accept/execute work, submit evidence and see only own settlement.

- ☐ VEND-01 Authentication
- ☐ VEND-02 Profile
- ☐ VEND-03 Business onboarding
- ☐ VEND-04 Vendor verification
- ☐ VEND-05 Services
- ☐ VEND-06 Products
- ☐ VEND-07 Pricing
- ☐ VEND-08 Availability
- ☐ VEND-09 Assignment inbox
- ☐ VEND-10 Assignment details
- ☐ VEND-11 Accept assignment
- ☐ VEND-12 Reject assignment
- ☐ VEND-13 Event details
- ☐ VEND-14 Vendor tasks
- ☐ VEND-15 Progress
- ☐ VEND-16 Completion
- ☐ VEND-17 Documents
- ☐ VEND-18 Notifications
- ☐ VEND-19 Settlement visibility
- ☐ VEND-20 Security
- ☐ VEND-21 Integration tests
- ☐ VEND-22 E2E

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

12. Worker roadmap

Goal	Complete privacy-safe assigned work from availability to approved completion.
Today	24% evidence score. Task execution foundations exist; profile, availability, real location/privacy, documents, notifications, payout and E2E are missing.
Start gate	Vendor Phase gate complete.
Complete when	Worker sees only own work; attendance/location is justified; ERP receives trusted progress/completion and payout status.

- [] WORK-01 Authentication
- [] WORK-02 Profile
- [] WORK-03 Availability
- [] WORK-04 Assigned work
- [] WORK-05 Work details
- [] WORK-06 Attendance
- [] WORK-07 Task start
- [] WORK-08 Task progress
- [] WORK-09 Task completion
- [] WORK-10 Event location
- [] WORK-11 Location/privacy
- [] WORK-12 Notifications
- [] WORK-13 Documents
- [] WORK-14 Security
- [] WORK-15 Integration tests
- [] WORK-16 E2E

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

13. CRM roadmap

Goal	Give employees a live, branch-scoped sales workflow - not a sample dashboard.
Today	19% evidence score. Backend lead/quotation foundations exist; lead inbox is fixture-backed and most daily workflow is missing.
Start gate	Worker Phase gate complete.
Complete when	Employee auth/capabilities, live leads, My Work, follow-up, Customer 360, quotation/handoff, reporting and browser E2E pass.

[] CRM-01 Employee authentication

[] CRM-02 Employee session

[] CRM-03 Capability enforcement

[] CRM-04 Dashboard live data

[] CRM-05 My Work

[] CRM-06 Lead inbox

[] CRM-07 Lead creation

[] CRM-08 Lead assignment

[] CRM-09 Follow-up queue

[] CRM-10 Customer 360

[] CRM-11 Enquiry management

[] CRM-12 Quotation management

[] CRM-13 Approval tracking

[] CRM-14 Booking handoff

[] CRM-15 Event Record visibility

[] CRM-16 Communication history

[] CRM-17 Team workload

[] CRM-18 Reports

[] CRM-19 Search

[] CRM-20 Filtering

[] CRM-21 Pagination

[] CRM-22 Notifications

[] CRM-23 Audit visibility

[] CRM-24 Security

[] CRM-25 Integration tests

[] CRM-26 Browser E2E

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

14. ERP roadmap

Goal	Run authoritative event operations, inventory, procurement and finance.
Today	30% evidence score. Broad API/page foundations exist; procurement, approvals, administration, reporting and E2E are incomplete.
Start gate	CRM Phase gate complete.
Complete when	Operations, vendors/workers, stock custody, procurement and reconciled finance pass with segregation and browser E2E.

- ☐ ERP-01 Operations dashboard
- ☐ ERP-02 Event operations
- ☐ ERP-03 Task management
- ☐ ERP-04 Manager assignments
- ☐ ERP-05 Vendor management
- ☐ ERP-06 Worker management
- ☐ ERP-07 Inventory
- ☐ ERP-08 Warehouse
- ☐ ERP-09 Stock movement
- ☐ ERP-10 Procurement — ADR required before implementation
- ☐ ERP-11 Purchase orders
- ☐ ERP-12 Goods receipt
- ☐ ERP-13 Finance
- ☐ ERP-14 Payment reconciliation
- ☐ ERP-15 Vendor settlements
- ☐ ERP-16 Approval inbox
- ☐ ERP-17 Employee administration
- ☐ ERP-18 Reporting
- ☐ ERP-19 Audit
- ☐ ERP-20 Security
- ☐ ERP-21 Integration tests
- ☐ ERP-22 Browser E2E

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

15. Employee Mobile roadmap

Goal	Create a separate, capability-driven field app that reuses backend contracts and logic.
Today	0% evidence score. Employee-oriented screens in the shared app are not a reachable or separate product.
Start gate	ERP Phase gate complete and EMP-01 ADR accepted.
Complete when	Agreed employee roles pass secure device E2E, offline/revocation and ERP consistency.

- ☐ EMP-01 Employee Mobile ADR
- ☐ EMP-02 Project setup
- ☐ EMP-03 Employee authentication
- ☐ EMP-04 Employee bootstrap
- ☐ EMP-05 Role/capability handling
- ☐ EMP-06 My Work
- ☐ EMP-07 Tasks
- ☐ EMP-08 Event operations
- ☐ EMP-09 Vendor/worker coordination
- ☐ EMP-10 Approvals
- ☐ EMP-11 Notifications
- ☐ EMP-12 Attendance if required
- ☐ EMP-13 Offline mode
- ☐ EMP-14 Secure storage
- ☐ EMP-15 E2E

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

16. Backend roadmap

Today	48% evidence score; broad modular APIs, auth, validation and Pattern B foundations.
First	Patch dependencies, branch-scope every ID route, make auth/session concurrency safe, recover outbox and use idempotency.
Then	Finish each module only when its UI/API/DB/authz/integration/E2E slice is complete.
Never	Trust client payment success, add unscoped UUID routes, duplicate business rules in clients, or claim placeholder providers live.

- [] Global route-to-capability-to-branch-to-owner inventory.
- [] Live PostgreSQL repository and rollback tests.
- [] Conditional OTP consume and serialized refresh/session controls.
- [] Durable idempotency, outbox leases, dead letters and metrics.
- [] Provider adapters behind explicit ports with sandbox/failure tests.
- [] Versioned contracts and Flutter compatibility tests.

17. Database roadmap

Today	44% evidence score; 20 migrations, broad schema, constraints/indexes, audit/timeline/outbox.
Gap	No live replay/integration, runner crash window, unused idempotency, no backups/restore or production observability.
Rule	Any new ERP database domain requires an ADR before implementation.
Complete when	Empty/upgrade migrations, checksums, real adapter transactions, concurrency, PITR/restore and observability are proven.

- [] Run all 20 migrations on empty and representative upgrade databases.
- [] Make migration bookkeeping recoverable and checksum-aware.
- [] Prove constraints, append-only triggers, rollback and branch filters on live PostgreSQL.
- [] Activate idempotency for enquiry/payment/booking/outbox paths.
- [] Establish encrypted backups/PITR and complete a timed restore drill.
- [] Add connection, lock, slow-query, storage and replication alerts.

18. Integration roadmap

First prove internal cross-module consistency; then integrate external providers. Provider work never substitutes for the core state machine.

Cross-module proof

- [] XMOD-01 Connected lifecycle happy path
- [] XMOD-02 Failure and recovery matrix
- [] XMOD-03 Concurrency and idempotency

External providers

- [] INT-01 Production OTP/SMS
- [] INT-02 Payment gateway
- [] INT-03 Private storage
- [] INT-04 PDF generation
- [] INT-05 Push notifications
- [] INT-06 Email
- [] INT-07 Maps and privacy-safe location
- [] INT-08 Analytics and crash reporting

Founder decisions

Hosting/database, SMS, payment, storage, push/email, maps, monitoring/crash, analytics, legal policy and store ownership are genuine founder decisions. The Master Audit includes recommendations and impacts.

19. Security roadmap

Phase 0	Close dependency, BOLA, auth/session, outbox/idempotency, header/logging and direct-client boundary blockers.
Per module	Complete ownership/capability/privacy/payment/document threat tests before each module gate.
Before production	Run final SCA/SAST/DAST/manual authz review and independent penetration test where feasible.
Launch gate	No unaccepted critical/high finding; written residual risks have owners, expiry and monitoring.

- ☐ SEC-01 Dependency remediation
- ☐ SEC-02 Branch and BOLA closure
- ☐ SEC-03 Authentication atomicity and session control
- ☐ SEC-04 Outbox and idempotency reliability
- ☐ SEC-05 Web/API hardening
- ☐ SEC-06 Mobile fail-closed and boundary cleanup
- ☐ SEC-PROD-01 Final security audit

20. Testing roadmap

- [] Preserve green format/lint/type/unit/widget/build baselines.
- [] Add PostgreSQL migration and adapter integration tests.
- [] Add Nest HTTP validation/authentication/authorization tests.
- [] Add one browser/device smoke, then module E2E in phase order.
- [] Add provider sandbox contract/webhook/retry/failure tests.
- [] Add branch/ownership matrix, OTP/refresh races, uploads and headers security tests.
- [] Add cross-module happy path and all named failure paths.
- [] Add staging load, synthetic business flow, rollback and restore drills.

Proof rule

A UI screenshot is evidence of appearance, not system completion. Completion requires UI + API + PostgreSQL + authorization + integration/E2E + failure proof.

21. Production roadmap

Today	8% evidence score. Environment validation, health endpoints and local structured logs are the main production foundations.
Blocked	Hosting/database/provider/legal decisions.
Missing	Staging/prod IaC, secret manager, DB backups/restore, monitoring/alerts, CD, rollback, incident response and go/no-go evidence.
Complete when	Deploy, migrate, restore, rollback, alert, security, load and business-smoke rehearsals pass in production-like staging.

- [] PROD-01 Production topology and IaC
- [] PROD-02 Secrets and access governance
- [] PROD-03 Database migration, backup and restore
- [] PROD-04 Deployment and rollback
- [] PROD-05 Observability and incident response
- [] PROD-06 Production readiness review

22. Android Play Store roadmap

Goal	Produce a signed, least-privilege, policy-complete Play release.
Today	9% evidence score. Production APK compiles, but has no INTERNET permission and is signed with the Android Debug certificate.
Start gate	Production readiness review complete.
Complete when	Company-owned signed AAB passes internal/closed testing, permissions/data-safety/privacy review and staged production rollout.

- ☐ ANDROID-01 App ID
- ☐ ANDROID-02 Package name
- ☐ ANDROID-03 Branding
- ☐ ANDROID-04 Signing
- ☐ ANDROID-05 Keystore
- ☐ ANDROID-06 Production environment
- ☐ ANDROID-07 Production API
- ☐ ANDROID-08 Release build
- ☐ ANDROID-09 Internal testing
- ☐ ANDROID-10 Closed testing
- ☐ ANDROID-11 Privacy policy
- ☐ ANDROID-12 Store listing
- ☐ ANDROID-13 Permissions
- ☐ ANDROID-14 Data safety
- ☐ ANDROID-15 Production rollout

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

23. iOS App Store roadmap

Goal	Repair the native target and complete company-owned signing/TestFlight/App Store release.
Today	2% evidence score. Identifier/project artifacts exist; Flutter reports the app is not configured for iOS.
Start gate	Android production rollout complete and Apple company account ready.
Complete when	Validated signed archive passes TestFlight, privacy/listing review and phased App Store release.

- [] IOS-01 Bundle ID
- [] IOS-02 Apple Developer configuration
- [] IOS-03 Certificates
- [] IOS-04 Provisioning
- [] IOS-05 Production environment
- [] IOS-06 Release build
- [] IOS-07 TestFlight
- [] IOS-08 Privacy
- [] IOS-09 Store listing
- [] IOS-10 Production release

Founder rule

Do not check a box because a screen exists. Check it only when the connected data, authorization, tests and evidence satisfy the Master TODO definition of done.

24. Founder checklist

- [] I selected only the first eligible unchecked task.
- [] I did not expand the task into the next module.
- [] I reviewed the changed-file list and Git diff.
- [] I saw tests and security checks, including failures.
- [] I verified the definition of done, not just the screen.
- [] I confirmed no fake production data or provider claim was added.
- [] I confirmed no secret/signing material entered Git.
- [] I approved any required business/provider/legal decision in writing.
- [] I committed one scoped change and recorded the hash/evidence.
- [] I marked only the completed task and stopped.

Decision format

DECISION	What must be chosen?
WHY	Why is it required now?
RECOMMENDED	Best option and reason.
ALTERNATIVE	Viable fallback.
IMPACT	Cost, schedule, security, data and tasks unblocked.

25. Daily execution process

1. Open this PDF and MEE_EVENTS_PROGRESS.md.
2. Find the first unchecked task whose dependencies are complete.
3. Open Codex and say: Execute ONLY from MEE_EVENTS_MASTER_TODO.md. Verify, document, commit, and stop.
4. Let Codex inspect before changing anything.
5. Review Codex result and every visible error.
6. Check tests and security evidence.
7. Check Git status and diff; reject unrelated changes.
8. Confirm the task definition of done.
9. Commit one scoped change.
10. Mark task complete with date, evidence and commit.
11. Stop.
12. Continue next session from the next unchecked task.

NEXT SESSION

Execute STAB-01 only. What Codex does: records a secret-safe repository snapshot. What you check: docs-only diff and reproducibility. Proof: snapshot evidence plus a scoped commit. What comes next: STAB-02, in a later session.

26. Definition of complete

- ☐ Customer complete
- ☐ Vendor complete
- ☐ Worker complete
- ☐ CRM complete
- ☐ ERP complete
- ☐ Employee Mobile complete
- ☐ Backend complete
- ☐ Database verified
- ☐ Real authentication and OTP
- ☐ Real payments and reconciliation
- ☐ Real private storage and PDFs
- ☐ Real notifications
- ☐ Cross-module workflow and failure matrix verified
- ☐ Security audit passed
- ☐ Integration and E2E passed
- ☐ Production infrastructure/monitoring/backups/restore passed
- ☐ Android release verified
- ☐ iOS release verified
- ☐ Store releases completed
- ☐ Documentation current

No shortcuts

Mee Events is not complete because all screens render, tests are numerous, an APK compiles, or a manual demo works once. Every item above requires durable evidence.

27. Final launch checklist

- [] All Phase 0-12 gates are complete and evidence links resolve.
- [] No fixture/sample data is presented as live production data.
- [] All critical/high security findings are closed or explicitly time-bound and accepted.
- [] Production dependencies have no unaccepted critical/high advisories.
- [] Customer/Vendor/Worker/CRM/ERP/Employee Mobile journeys pass.
- [] Duplicate/payment/OTP/expiry/rejection/cancellation/wrong-branch/revoked-token/timeouts pass.
- [] Production DB migration rehearsal, backups, PITR and restore drill pass.
- [] Secrets, access, MFA, key custody and rotation are verified.
- [] Payment webhooks/idempotency/reconciliation/refunds pass.
- [] Storage/PDF/upload authorization, scanning, signed URLs and retention pass.
- [] Push/email/maps/analytics/crash payloads match privacy policy.
- [] Logs/metrics/traces/alerts/synthetics/on-call and incident runbooks pass.
- [] Deployment, rollback and failed-release drills pass.
- [] Performance, capacity and database observability meet SLOs.
- [] Privacy, terms, refund/cancellation, retention and store declarations are approved.
- [] Android AAB certificate/permissions/data-safety/internal/closed/staged release pass.
- [] iOS archive/TestFlight/privacy/listing/phased release pass.
- [] Support contact, escalation, status communication and data correction procedures are staffed.
- [] Final Git tag/version/SBOM/licenses/provenance/release notes are archived.
- [] Founder and technical/security/release owners sign the go/no-go record.

FIRST UNCHECKED EXECUTION BLOCK

STAB-01 - Repository snapshot. Execute only this block next, verify it, document it, commit it, and stop.

Appendix A - Exact STAB-01 execution card

TASK ID	STAB-01
OBJECTIVE	Create a reproducible, secret-safe repository snapshot before implementation changes.
CURRENT STATE	Audit evidence exists; execution block remains unchecked.
EXPECTED RESULT	Dated branch/commit/worktree/remotes/toolchain/workspaces/env-template/CI/migration/test/blocker snapshot.
SCOPE	Read-only inspection and roadmap/progress documentation only.
OUT OF SCOPE	No dependency update, formatting, code, feature, provider, deletion, branch rename, build fix or architecture change.
FILES TO INSPECT	Governance, root manifests, CI, agent rules, app/package manifests, native metadata, migrations and roadmap.
FILES TO CHANGE	Progress tracker and factual audit snapshot only; no application files.
IMPLEMENTATION	Capture secret-safe commands/results and classify current state.
TESTS	Read-only status/version/inventory checks.
SECURITY	Never print env values, tokens, credentials, signing material or personal data.
VERIFICATION	Reproducible snapshot; documentation-only diff; no hidden changes.
DOCUMENTATION	Record date, evidence and commit in Progress.
COMMIT	One docs-only commit after review.
RESULT	Pending.
NEXT TASK	STAB-02 Environment verification - in a new session.

Appendix B - Audit evidence and source files

Complete audit	docs/roadmap/MEE_EVENTS_COMPLETE_PROJECT_AUDIT.md
Every task card	docs/roadmap/MEE_EVENTS_MASTER_TODO.md
Live progress	docs/roadmap/MEE_EVENTS_PROGRESS.md
Architecture	docs/02-architecture/architecture.md and accepted ADRs
Testing	docs/08-testing/testing-strategy.md
Security	docs/05-security/
Deployment	docs/07-deployment/
Product	docs/product/prd/00-master-prd-v1.md

Prepared for the Mee Events founder. Status is based on repository evidence inspected on 25 August 2026; future checkboxes remain open until their own execution evidence is recorded.